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EXECUTIVE SUMMARY

The 2004 Unified Planning Work Program (UPWP) describes transportation planning activities
for the Miami Urbanized Area scheduled to be completed during the fiscal period beginning
July 1, 2003 and ending on June 30, 2004 or as determined by the respective funding sources.
The document outlines the planning projects that will support the comprehensive and multimodal
transportation improvement program approved for the metropolitan area in the Year 2025
Miami-Dade Long Range Transportation Plan (LRTP). The MPO's Year 2025 Miami-Dade LRTP
was adopted by the Governing Board on December 6, 2001, after considerable official and public
review activities were conducted throughout the metropolitan area. The LRTP addresses the
multimodal transportation system needs for the period 2005-2025. 

The work outlined in the UPWP is to be undertaken in a cooperative manner between the various
participating Miami-Dade County and regional agencies and the Florida Department of
Transportation. This work is guided by policies adhered to by the State of Florida and the
Metropolitan Planning Organization (MPO) Governing Board. Guidance from the Federal
transportation agencies that support the program is also used as a significant element in the
definition of planning projects.

Formal technical guidance is provided by the Transportation Planning Council (TPC) of the MPO
and the various special TPC committees. Miami-Dade County municipalities are formally
requested to review the program prior to its adoption.  Citizen participation is ensured through
the monthly meetings of the Citizens Transportation Advisory Committee (CTAC) and hearings
held throughout the community during the program period as necessary. The public involvement
process is accomplished primarily through tasks 4.05 and 4.14; Citizen and Private Sector
Involvement and Public Information Program, respectively.  

The projects identified in the 2004 UPWP directly address the objectives adopted by the Program
Committee and approved by the TPC and the MPO Governing Board. The level of effort
represented by this UPWP is based upon several factors, the most important of which is the need
to address transportation related issues in the MPO area. These objectives are in turn based on
the policies defined in the urbanized area Transportation Plan and in the Miami-Dade
Comprehensive Development Master Plan and are consistent with the transportation goals
expressed in the Strategic Policy Regional Plan for South Florida.  The program is also consistent
with local comprehensive plans adopted by each of the thirty municipalities in the county.  

In addition, projects in the 2004 UPWP address required work activities and agreed upon issues
and priorities. These include but are not limited to: Transportation Equity Act of the 21st Century
(TEA-21) planning factors, improvements outlined in the 2025 Long Range Plan, public
transportation and ride sharing, Intelligent Transportation Systems (ITS), transportation program
funding issues, air quality considerations and the Federal and State Planning Emphasis Areas
(PEA). The FY 2004 UPWP also includes the Municipal Grant Program whereby municipalities
are granted funds to prepare relevant transportation planning studies. Additional efforts will be
made during the FY 2004 to address regional concerns to include, but not limited to, Freight and
Goods Movement and Efficient Transportation Decision-Making.
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New and/or increased funding for FY 2004 has been assigned to new projects or to projects that
either have proven under funded during previous years or need special efforts during the
upcoming year. These are:

#1.02 Long Range Transportation Plan Update to the Year 2030 (New)
#1.06 Converting Rails to Transit, Bike and Pedestrian Facilities (New)
#2.15 Congestion Management System Update (New)
#3.05 Improving Regional Transportation Planning (Increased funding)
#3.10 Sketch Planning Analysis of Bus Rapid Transit (New)
#3.11 Rapid Transit Improvement Analysis (New)

In addition, the following studies from the FY 2003 UPWP have been completed or are
anticipated to be completed by June 30, 2003 or as determined by their respective funding
sources:

#3.02 Waterways Transportation Feasibility Study (General Planning Consultant)
#3.02 MPO Transportation Database (General Planning Consultant)
#3.02 Supplemental Downtown Kendall Master Plan (General Planning Consultant)
#3.06 Bicycle/Pedestrian Plan and Suitability Map
#4.13 City of Aventura Municipal Public Study Phase III
#4.13 City of Miami Beach Intermodal Center Feasibility Study
#4.13 City of South Miami Hometown Intermodal Transportation

The TPC recommends the program as presented in the belief that the continuing intensification of
the metropolitan nature of the urban area and the increasingly high levels of travel congestion that
are routinely experienced along heavily traveled corridors make the defined planning efforts
critical priorities for 2004.

Please visit our web site at www.co.miamidade.gov/mpo
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Introduction to the Transportation Planning Process for the Miami Urbanized Area

1.0 INTRODUCTION

The Metropolitan Planning Organization (MPO) for the Miami Urbanized Area guides the
transportation planning process in Miami-Dade County. The MPO was created as required
under Section 163.01, Chapter 163, Florida Statutes and established by Interlocal
Agreement between Miami-Dade County and the Florida Department of Transportation.
The MPO Governing Board is composed of twenty-one (21) voting members charged with
making transportation planning decisions in the Urbanized Area with the assistance of
technical recommendations and citiizen comments. The Governing Board includes the
thirteen (13) Miami-Dade County Commissioners. The Governor of Florida appoints an
elected municipal official to represent municipal interests, a citizen who does not hold
elective office and resides in the unincorporated area of Miami-Dade County, a member of
the Miami-Dade Expressway Authority and a member of the Miami-Dade County School
Board. During the 1999 legislative session, the Florida Legislature revised Florida Statutes
to permit an elected official from each city with over fifty thousand (50,000) residents in
Miami-Dade County to serve on the Governing Board. These cities include: Hialeah, Miami,
Miami Beach and North Miami. The Florida Department of Transportation (FDOT) has two
nonvoting representatives on the MPO Board.  Membership of the Miami-Dade County
MPO is constituted under the Chartered County option allowed by the State Statutes.

A major role of the MPO is to ensure conformance with federal regulations requiring that
highways, mass transit and other transportation facilities and services are properly
developed and deployed in relation to the overall plan of urban development and to
approved plans for regional and state transportation network accessibility.  In addition,
federal guidelines require that the use of Federal Aid for transportation be consistent with
MPO endorsed plans and programs.  FDOT adopts the MPO's Long-Range Transportation
Plan as the guide plan for implementing state transportation system improvements in
Miami-Dade County.  Federal, state and local transportation planning funds are provided
on an ongoing basis to ensure the effectiveness of the MPO process. The MPO Board meets
monthly in the Miami-Dade County Commission Chambers.  All meetings of the
Governing Board are open to the public. In performing its major functions,  the MPO :

} Develops a Long Range Transportation Plan (LRTP) for the urban area that specifies
transportation improvements over at least a twenty-year horizon.

} Compiles  an annually updated Transportation Improvement Program (TIP).  The TIP
lists projects selected from the adopted Transportation Plan to be implemented during
a five-year cycle.

} Prepares this Unified Planning Work Program (UPWP) which outlines the planning
projects that will assist in further defining the comprehensive and multimodal
transportation plans for the area.

} Maintains  a Citizens' Transportation Advisory Committee (CTAC) to provide a broad
cross-section of citizen perspectives in the planning and development of the urban
transportation system.  Minorities, the elderly and persons with disabilities
appropriately represented through this committee’s composition.
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} Coordinates the activities of the Transportation Planning Council (TPC).  The TPC
advises the MPO governing Board on technical matters.  The TPC includes directors
of County Departments participating in the transportation planning process as listed
on the first page of this document.

} Assesses visual impacts of transportation projects through the Transportation
Aesthetics Review Committee (TARC).  The TARC  reviews  high visibility
transportation projects to assure that aesthetic considerations are an integral and early
part of the planning, design and construction process.

} Facilitates public involvement at all levels of the MPO process.  Transportation issues
are submitted routinely to the CTAC for review and plans are available for public
comment prior to their adoption.

} Maintains a bicycle/pedestrian program to ensure that transportation plans provide for
the use of non-motorized alternatives recommended by the Bicycle/Pedestrian
Advisory Committee (BPAC).

} Ensures that access to transportation is provided to disadvantaged persons.  The
Transportation Disadvantaged Local Coordinating Board monitors opportunities for
children at-risk, the elderly, the poor, and the disabled.

In the performance of these duties, the MPO is assisted by professional staff from Local
and State transportation agencies.  Other entities such as the South Florida Regional
Planning Council, the Tri-County Commuter Rail Authority, the Miami-Dade County
Expressway Authority, FDOT District VI, Florida’s Turnpike Enterprise and the Broward
and Palm Beach Counties' MPOs, work closely with the Miami-Dade County MPO to
achieve coordination in regional transportation planning.

The Director of the MPO Secretariat is designated by, and serves at the pleasure of the
County Manager.  The Secretariat staff coordinates the activities of the component structure
comprising the MPO; prepares the meeting agendas for the Governing Board and the
Transportation Planning Council (TPC); prepares resolutions, agreements and other
documents; schedules and gives notice of meetings; records and keeps minutes; develops
operating procedures for conduct of the Secretariat function; coordinates the
implementation of policies established by the Governing Board as reflected in the
transportation planning program, and performs other administrative and technical duties as
may be assigned by the County Manager.

The Director of the MPO Secretariat acts as the overall Program Administrator and
Manager.  Technical management control over each project in the transportation planning
program is exercised by the Project Manager to whom the task is assigned.  Ultimate review
of program work products rests with the TPC and its Task Forces and Committees.

Additional detailed information concerning the planning process is outlined in the Adopted
MPO Prospectus. A discussion of the MPO’s agreements is included in the MPO
Prospectus. A copy of the Prospectus may be obtained by calling (305) 375-4507 or by
e-mail: mpo@miamidade.gov.

Please visit our web site at www.miamidade.gov/mpo
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FY 2004 UNIFIED PLANNING WORK PROGRAM

PROGRAM OBJECTIVES

OBJECTIVE "A": LONG RANGE TRANSPORTATION PLANNING FOR SYSTEM
PRESERVATION, DEVELOPMENT AND ENHANCEMENT

Plan for the preservation and development of a multimodal transportation system that is responsive
to the mobility needs of the metropolitan population and to changes in land use.

OBJECTIVE "B": SHORT-RANGE TRANSPORTATION  SYSTEM PLANNING AND
MANAGEMENT

Plan for maximum economic and performance efficiencies in transportation services and facilities.

OBJECTIVE "C": INTERMODAL TRANSPORTATION PLANNING

Plan for a full, multimodal transportation system to allow for ease of intermodal transfers, alleviate
congestion, improve the natural environment and enhance safety across all  modes.

OBJECTIVE "D": TRANSPORTATION PLANNING DECISION-MAKING AND FUNDING

Combine professional expertise with proactive citizen and private sector involvement to carry out a
transportation decision-making process that wisely allocates financial resources by incorporating the
true long and short-term costs of available options.

C:\Documents and Settings\cordero\Desktop\UPWP 2004\Program Objectives.lwp v



INDEX OF OBJECTIVES

OBJECTIVE A: LONG-RANGE TRANSPORTATION PLANNING FOR SYSTEM
PRESERVATION, DEVELOPMENT AND ENHANCEMENT

NO. PROJECT DESCRIPTIONS FUNDING PAGE

1.01 Urban Travel Modeling and Forecasting  $124,000 A-1

1.02 Long Range Transportation Plan Update 2030 $713,000 A-3

1.03 Transportation/Land Use Coordination $204,779 A-5

1.04 Socio-Economic Data $160,000 A-7

1.05 Regional Support Work $50,000 A-9

1.06 Converting Rails to Transit, Bike and Pedestrian Facilities 90,000 A-11

(Objective A total) $1,341,779

METROPOLITAN PLANNING ORGANIZATION FOR THE MIAMI 
URBANIZED AREA 

FY 2004 UNIFIED PLANNING WORK PROGRAM
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INDEX OF OBJECTIVES

OBJECTIVE B:  SHORT-RANGE TRANSPORTATION SYSTEM PLANNING AND 
MANAGEMENT

 NO. PROJECT DESCRIPTIONS     FUNDING PAGE

2.01 Short-Range Intermodal Planning $165,000 B-1

2.02 Short-Range Transit Planning $35,000 B-3

2.03 Highway Traffic Counting Program $50,000 B-4

2.04 Transit Level Of Service $60,000 B-5

2.05 Conduct Transit Market Research $20,000 B-7

2.06 Transit Oriented Development Master Plan for 
Exclusive Busway Corridor* $145,000 B-9

2.07 Transit Route-Level Monitoring $374,000 B-11 

2.08 Transit Financial Capacity Assessment $20,000 B-13 

2.09 Transit Reporting $89,000 B-14 

2.10 Tri-Rail/Bus Interface Planning $500,000 B-15 

2.11 Transit Ridership Forecasting $20,000 B-17 

2.12 ITS Plan Monitoring $25,000 B-18

2.13 Safe Routes to School Program* $55,000 B-20

2.14 Traffic Calming for Pedestrians at Wolfson Campus* $30,000 B-21

2.15 Congestion Management System Update $75,000 B-23

(Objective B total) $1,663,000

*Project carried forward from previous UPWP.

METROPOLITAN PLANNING ORGANIZATION FOR THE MIAMI 
URBANIZED AREA 

FY 2004 UNIFIED PLANNING WORK PROGRAM
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INDEX OF OBJECTIVES

OBJECTIVE C:  INTERMODAL TRANSPORTATION PLANNING 

NO. PROJECT DESCRIPTIONS  FUNDING PAGE

3.01 Transportation/Air Quality Conformity Determination $ 90,000 C-1
Assessment

3.02 General Planning Consultant Support
$475,000 C-3 

3.03 Center for Urban Transportation Research Support $100,000 C-6

3.04 Comprehensive Bicycle/Pedestrian Planning Programs  $162,540 C-8 

3.05 Improving Regional Transportation Planning $75,000 C-11 

3.06 Bicycle/Pedestrian Project Feasibility Evaluation* $55,000 C-13

3.07 Connecting Traffic Generators* $55,000 C-15 

3.08 Homestead Transportation Plan Update* $85,000 C-17

3.09 Miami-Miami Beach Transportation Corridor Study * $570,000 C-19

3.10 Sketch Planning Analysis of Bus Rapid Transit $150,000 C-23

3.11 Rapid Transit Improvement Analysis $135,000 C-27

(Objective C total) $1,952,540

* Project carried forward from previous UPWP.

METROPOLITAN PLANNING ORGANIZATION FOR THE MIAMI 
URBANIZED AREA 

FY 2004 UNIFIED PLANNING WORK PROGRAM
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INDEX OF OBJECTIVES

OBJECTIVE D:  TRANSPORTATION PLANNING DECISION-MAKING AND FUNDING

NO. PROJECT DESCRIPTIONS  FUNDING PAGE

4.01 UPWP Administration
$70,000 D-1

4.02 MPO Board Staff Support $182,000 D-3 

4.03 UPWP Development  $60,000 D-5 

4.04 Transportation Improvement Program $250,000 D-7 

4.05 Citizen and Private Sector Involvement $195,000 D-9 

4.06 Technical Committees Support   $100,000 D-12 

4.07 Transportation Disadvantaged (TD) Planning  $65,000 D-14 

4.08 ADA Planning for Compliance $60,000 D-17 

4.09 FTA Civil Rights Requirements $30,000 D-19 

4.10 Legislative Assessments $10,000 D-20 

4.11 MPO Program Support Services  $167,000 D-22 

4.12 ADA Required Infrastructure Improvements $10,000 D-23 

4.13 Municipal Grant Program * $280,000 D-25 

4.14 Public Information Program $311,000 D-27 

4.15 Community Impact Assessment * $65,000 D-29

(Objective D total) $1,855,000
* Project carried forward from previous UPWP.

 TOTAL FY 2004 PROGRAM FUNDING $6,812,319

METROPOLITAN PLANNING ORGANIZATION FOR THE MIAMI 
URBANIZED AREA 

FY 2004 UNIFIED PLANNING WORK PROGRAM

C:\DOCUME~1\cordero\Desktop\UPWP20~1\ORIGIN~1\TOC and Index of Objectives ix







FY 2004 UNIFIED PLANNING WORK PROGRAM 
 
OBJECTIVE A: LONG-RANGE TRANSPORTATION PLANNING FOR SYSTEM 
PRESERVATION, DEVELOPMENT AND ENHANCEMENT 
 
 

 PAGE A - 1 
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TASK NUMBER AND TITLE: 
 
1.01 URBAN TRAVEL MODELING AND FORECASTING 
 
OBJECTIVES: 
 

• Database: Maintain updated Miami-Dade County highway and transit networks. 
• Hardware and Software Environment:  Maintain most appropriate software versions. 
• Analytical Support and Presentation: Assemble/maintain library of texts, software 

and other materials. 
• Special Projects Model Support: Provide model support for other planning projects. 
• Developmental:  Study/evaluate related planning and modeling functions and 

applications. 
 
PREVIOUS WORK: 
 

• These are continuing activities within the Miami-Dade Metropolitan Planning 
Organization’s (MPO) transportation planning process. 

• Previous work under this element has included, but was not limited to, analytical 
support to other agencies and organizations, and installation of new model programs 
and related software, and routine updating of datasets and networks (highway and 
transit) as well as other model-related files. Florida Department of Transportation 
(FDOT) Central Office, with the Statewide Model Task Force, has been analyzing 
new travel demand model software, which may be instituted during this fiscal year. 

 
METHODOLOGY: 
 

1. Database: 
a. update/maintain highway and transit networks to reflect changes in existing 

conditions. 
b. update transportation networks to reflect changes in the MPO’s 5-Year 

Transportation Improvement Program (TIP), Short Range Transit Plans 
(TDP), Long Range Plan (LRTP) and existing conditions. 

c. hold network workshops to solicit input and review non-FSUTMS 
methodologies/applications. 

d. provide model support to other departments requiring travel demand 
forecasts/related assistance. 

e. assist in the development of ridership forecasts for various transit-related 
projects 

f. review non-FSUTMS methodologies as needed and as appropriate. 
2. Hardware and Software Environments: 

a. maintain necessary license agreements with FDOT Central Office for 
software packages/updates 
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b. evaluate and/or obtain other software packages and updates 
c. evaluate and/or obtain hardware accessories or upgrades as necessary 
d. maintain computer system capable of running the latest version of the 

FSUTMS model or other approved travel demand model, as appropriate 
3. Analytical Support and Presentation: 

a. assemble/maintain a library of reference materials as analytical support to 
planning activities. 

b. obtain/maintain updated versions of hardware and software for production of 
maps and graphics 

4. Developmental: 
a. consider/evaluate other planning and modeling applications and assess 

respective utility of same. 
b. participate in the Southeast Florida FSUTMS Users Group, Statewide Model 

Task Force, and Southeast Florida Regional Modeling Committee activities. 
 
END PRODUCTS: 
 

1. Database: 
a. updated highway and transit networks, reflecting interim year and future year 

conditions, in addition to other year/alternative datasets prepared as needed. 
b. Series of memos documenting model review comments, ridership and operational 

analyses. 
c. A five-year short-range committed network and database development. 

2. Hardware and Software Environments: 
a. latest versions of the FSUTMS model battery fully operational on the 

microcomputer system, and/or other new improved travel demand model. 
b. other software and hardware updates and accessories as needed. 

3. Analytical Support and Presentation 
a. An assemblage of texts, software, files and maps for documentation/publication. 

4. Developmental 
a. Evaluations and possible implementation of planning related applications. 

 
PROJECT MANAGERS: Michael Moore, Mario G. Garcia 
 
PARTICIPATING AGENCIES: Metropolitan Planning Organization (Primary Agency) 
   Office of Public Transportation Management 
 
WORK SCHEDULE: There is no specific deadline for this task. This work item is a program 

of continuing activities. Start Date: July 1, 2003 End Date: September 30, 2004 
FUNDING: 
 $ 99,000 Section 5303 FY 2004 ($79,200 Federal, $9,900 State, $9,900 Local) 
  $ 25,000 PL 112 FY 2004 ($20,482 Federal, $4,518 Local) 
 $124,000
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TASK NUMBER AND TITLE: 
 
 1.02 LONG RANGE TRANSPORTATION PLAN (LRTP) UPDATE 
 
OBJECTIVES: 

• Meet Federal and State requirements for an update of the Transportation Plan.  
• Ensure Plan consistency with policies established in the Comprehensive 

Development Master Plan (CDMP). 
• Address outstanding long-range transportation planning issues, air quality and 

current surface transportation issues and provide information for decision-
making. 

 
PREVIOUS WORK: 

• This is a continuing activity in Miami-Dade County's transportation planning process.  
• Consultant selected to perform the 2030 LRTP. 
• A major update of the LRTP (the 2025 Plan) was adopted in December 2001. Since 

that time, four major amendments have been processed. 
 
METHODOLOGY: 
The following actions are typically completed as a part of the Plan Update effort. The following 
17 tasks are shown to illustrate major milestones through the whole process. In addition to in-
house administrative activities, amendments to the LRTP are anticipated to be processed.  
Potential use of FDOT’s Efficient Transportation Decision-Making process will be evaluated and 
applied, if appropriate.  Also of note, a decision was made by participating agencies in the 
Southeast Florida Airshed that the Year 2030 should be the horizon year for this Plan Update. 
1. Develop the Plan Database - Review and update major data elements. (August 2004) 
2. Develop Socioeconomic Forecasts - Forecasts of population and employment are prepared. 

(April 2004) 
3. Develop Plan District Structure and Transportation Analysis Zone (TAZ) Structure - This 

activity applied to the major update to the year 2025 and may be revisited in this Plan 
Update. (Completed in fiscal year 2003) 

4. Review Transportation Goals and Policies - Review and assess current status. (July 2003) 
5.  Travel Forecasting Models – Review and make determinations for needed changes. (Dec. 03) 
6.  Revise Transportation Networks - Model networks to be revised as appropriate. (ongoing) 
7.  Forecast Travel Demands - Conduct simulations of future transportation demand. (May 

2004) 
8. Analyze Simulation Results - Results of the simulations will be analyzed. (May 2004) 
9. Revise Priority Categories – Revisions to the 2025 priorities will be considered. (Aug. 2004) 
10. Review 2025 Plan Project - The Year 2025 Plan projects will be re-visited. (June 2004)  
11. Revise Project Priority List - Develop a revised priority listing of projects for 2030 horizon, 

and revise as needed following approved amendments to the Year 2025 Plan. (August 2004) 
12.  Identify High Demand Corridors - A list of "high-volume" service corridors will be 

produced. (June 2004) 
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13. Develop New Projects - New facilities required by the forecast increases in travel are listed. 
(August 2004) 

14. Citizen Participation Process - The MPO's Public Involvement Process will be followed. 
(ongoing) 

15. Technical Review Process - Evaluate and assess the Plan assumptions and draft Plan. 
(August 2004) 

16. Review and Comment - A detailed review and evaluation process will be conducted. 
(October 2004) 

17. Plan Adoption - Final draft of the Plan Update is submitted for formal adoption. (Nov. 2004) 
 
END PRODUCTS: Typically all of the end products listed below are completed during the 
development of the Plan Update.  For this fiscal year, components of the some of these end products will 
be completed, such as review/evaluation of existing project lists, identification of project status and air 
quality conformity determination report.  In particular, for upcoming LRTP amendments, certain end 
products will be produced, such as revised project lists, Air Quality Conformity Determination Reports 
and other documentation as appropriate. 
 
• Model development and validation •   New travel demand simulations 
• Adopted zonal structure for plan development •   Updated screenline data 
• Review & evaluation of existing project lists •   Identification of project status 
• New prioritization criteria for future projects •   Air Quality Conformity Determ. Report 
• List of high-volume travel corridors and modal combinations for detailed study 
• Model Validation for the new Base Year 2000  
In addition to the End Products listed, other documents, such as a Cardinal Distribution technical 
report and various public involvement brochures and handouts are developed and distributed as 
needed, and made a part of the project documentation. 
 
PROJECT MANAGER: Michael Moore 
 
PARTICIPATING AGENCIES: Metropolitan Planning Organization (Primary Agency) 
Miami-Dade Transit, Miami-Dade Department of Planning and Zoning, Florida Department of 
Transportation, District VI, Miami-Dade Public Works Department and Office of Public 
Transportation Management 
 
WORK SCHEDULE: December 2004 is the next deadline for completion of the LRTP.  
 
FUNDING: 
 $70,000  Section 5303 FY 2003 ($56,000 Federal, $7,000 State, $7,000 Local) 
 $273,000  PL 112 FY 2004 ($223,669 Federal, $49,331 Local) <$130,000 Cons. Budget 
 $190,000 FY 2004 STP ($142,500 Federal, $47,500 Local) <Consultant budget 
 $180,000 Section 5303 FY 2004 ($144,000 Federal, $18,000 State, $18,000 Local) <Cons. 
* $713,000 
* Consultant contract ceiling is $1,000,000. Additional funding will be programmed in fiscal year 2005.
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TASK NUMBER AND TITLE 
 
 1.03 TRANSPORTATION / LAND USE COORDINATION 

 
OBJECTIVE: 
 
 •  To coordinate long-range and short-range land-use and transportation planning 

activities and projects. 
 
PREVIOUS WORK: 
 

• This is a continuing activity in Miami-Dade County's transportation planning process. 
 
METHODOLOGY: 
 
1. a. Review transportation-related projects/activities for consistency with metropolitan plans and 

policies. 
b. Continue functioning as the Intergovernmental Coordination and Review (ICAR) for 

transportation-related programs. 
c. Assistance with the development of the Evaluation and Appraisal Report through review 

and update of policies, measures and information contained in the Transportation 
Element of the Comprehensive Development Master Plan (CDMP).    

 
2. a.  Review applications for (CDMP) amendments. 
 b.  Evaluate potential highway and transit impacts of said amendments. 
 c.  Alternative land use scenarios will continue to be analyzed using the travel demand model in 

this element. 
 
3. Assess the highway and transit impacts of proposed individual land development projects 

processed through the Developmental Impact Committee (DIC) and Development of Regional 
Impact (DRI) processes. 

 
4. Promote the concept of sustainable development with respect to transportation, by: 

(a) reducing travel demands associated with traditional development, 
(b) conserving scarce transportation fiscal and physical resources, 
(c) reducing environmental impacts particularly air pollution, resulting from travel generated 

as a result of development, and  
(d) encouraging non-traditional alternative forms of development such as nodal clustering, 

mixed use and transit-oriented development patterns. 
 
5. Review of technical studies which advance the state-of-the-art with respect to evaluating 

transportation-land use interactions, and incorporating those which are most promising into the 
current travel estimating and analysis procedures employed by the MPO, as promoted by the 
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Federal Intermodal Surface Transportation Efficiency Act (ISTEA) and Transportation Equity 
Act for the 21st Century (TEA-21). 

 
END PRODUCTS: 
 

• Memoranda on assessments of plans and projects as to their consistency with the 
adopted Comprehensive Development Master Plan (CDMP). 

• Documentation on development of the Evaluation and Appraisal Report (EAR). 
• Correspondence documenting ICAR comments on specific projects and 

comments on various transportation plans. 
• Analyses of highway impacts and transit impacts of DIC, DRI and CDMP 

applications. 
• Preparation of summary reports critiquing transportation components of proposed 

developments, including proposed transit and highway developer requirements. 
• Verification of traffic analyses generated by other agencies and consultants. 
• Proposals for long range plan refinement. 
• Identification of LOS deficiencies and identification of potential solutions and 

priorities or the annual update of the LRTP and TIP. 
• Incorporation of promising transportation/land use impact analysis techniques and 

procedures into transportation analysis processes currently employed by the MPO. 
• Preparation of summary reports evaluating transportation components of proposed 

developments, including proposed transit development requirements. 
 
PROJECT MANAGERS: Michael Moore, Mario G. Garcia 
 
PARTICIPATING AGENCIES: Metropolitan Planning Organization (Primary Agency) 
 Office of Public Transportation Management 
 Miami-Dade Department of Planning and Zoning 
 Florida Department of Transportation, District VI 
 Miami-Dade Public Works Department 
 
WORK SCHEDULE: There is no specific deadline for this task. This work item is a program 

of continuing activities.  
 Start Date: July 1, 2003 
  End Date: September 30, 2004 
 
FUNDING: 
  $121,000 FY 2004 PL ($99,135 Federal, $21,865 Local) 
 $ 61,779 Section 5303 FY 2004 ($49,423 Federal, $6,178 State, $6,178 Local) 
 $ 22,000  Section 5307 FY 2004 ($22,000 Federal plus soft match) 
 $204,779 
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TASK NUMBER AND TITLE: 
 
1.04 SOCIOECONOMIC DATA 
 
OBJECTIVES: 
 
§ Finalize preliminary Base Year 2000 Lifestyle Variables developed in previous fiscal 

year 2003. 
 
§ Complete development of interim lifestyle datasets for simulation model.  Urban Land 

Use Allocation Model (ULAM) output will be utilized to assist in the development of 
projection datasets. The dataset target year will be 2015. 

 
§ Utilize ULAM for evaluation of certain alternative development scenarios of major 

impact such as agricultural retention restrictions or South Miami-Dade Watershed plan. 
 
§ Produce modified Florida Standard Urban Transportation Model Structure (FSUTMS) 

year 2000 dataset (employment variables).  Initiate work on projection series.  
 
PREVIOUS WORK: 

 
§ In FY 2003 the preliminary Base Year 2000 Lifestyle Variables were developed based on 

new census and real property data. 
 
§ The ULAM model was improved with lifestyle variable generation capability as well as 

redevelopment predictive capability. 
 
§ The FSUTMS variables have an extensive time-series history and a proven methodology 

utilizing state and local data sources. These datasets have proved useful in all phases of 
both land use and transportation planning. 

 
METHODOLOGY: 
 
§ Both the Year 2000 and projected lifestyle datasets will be developed with consideration 

of the recent census data for Miami-Dade County, as well as analysis of trends displayed 
in time series data. To that end a variety of State and local data sources, including 
Department of Planning and Zoning’s Land Use Maintenance Application, will be 
utilized. The trends implicit in the previously developed FSUTMS datasets will also 
influence this process. 

 
§ Utilize the previously prepared ULAM with its newly included lifestyle and 

redevelopment components in a predictive mode.  Alternative planning scenarios will 
require modification of existing data input.   
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END PRODUCTS: 
 
§ Lifestyle variable datasets for base year. (October 2003) 

 
§ Lifestyle variable datasets for 2025. (March 2004) 

 
§ Modified FSUTMS dataset for base year and key variables projected to 2015. (June 

2004) 
 
PROJECT MANAGER: 
 

C. W. Blowers 
 
PARTICIPATING AGENCIES: 
 

Miami-Dade Department of Planning and Zoning (Primary) 
Miami-Dade Metropolitan Planning Organization 
Florida Department of Transportation - District VI 

 
WORK SCHEDULE: There is no specific deadline for this task. This work item is a program 

of continuing activities. 
  
 Start Date: July 1, 2002 
  End Date: September 30, 2003 
 
FUNDING: 
 
 $ 40,000 Section 5303 FY 2004 ($32,000 Federal, $4,000 State, $4,000 Local) 
 $ 120,000 PL 112 FY 2004 ($98,316 Federal, $21,684 Local) 
 $160,000 
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TASK NUMBER AND TITLE 
 
 1.05 REGIONAL SUPPORT  

 
OBJECTIVE: 
 
 •  Provide support functions to carry out the mission of the South Florida Regional 

Transportation Organization as identified in the enabling agreement. 
 
PREVIOUS WORK: 
 

• Staff support has been provided to assist with the South Florida Regional Transportation 
Summit, developing a regional Transit Development Plan (TDP), conducting a regional 
Transit Level of Service analysis, provide presentations at Technical Advisory 
Committee, monitor MPO Board agenda items in neighboring counties, review and 
develop Regional Transportation Authority enabling legislation, and attend RTO Board 
meetings. Reviewed Transit Analysis study. 

 
METHODOLOGY: 
 

� Attend and coordinate Regional Transportation Organization (RTO) Board technical 
and project meetings and respective subcommittees. 

� Evaluate current and proposed legislation for impacts on the RTO. 
� Coordinate transportation planning processes through:  
Ø preparation of a Regional Long Range Transportation Plan, 
Ø coordinated regional public involvement activities,  
Ø regional air quality planning,  
Ø regional project prioritization/selection.  

� Coordinate regional bicycle, pedestrian and safety issues. 
� Continue to follow up on “doable deeds” from the regional transportation summit i.e., 

surface transportation consensus among regional transit organizations including 
freight movement, communications and integrating transportation and land use. 

� Work with county planning departments, transit agencies and FDOT to plan, analyze 
and implement regional transportation projects and programs including integration of 
the tri-county Transit Development Plans. 

 
END PRODUCT:  
  
 Annual Report consolidating Fiscal Year 2003 participation in the regional efforts. (June 

2004) 
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PROJECT MANAGER: 
 
 Wilson Fernandez 
 
PARTICIPATING AGENCIES: 
 
 Metropolitan Planning Organization (Primary Agency) 
 Miami-Dade Transit 
 Office of Public Transportation Management 
 Miami-Dade Department of Planning and Zoning 
 Florida Department of Transportation, District VI 
 Miami-Dade Public Works Department 
 
WORK SCHEDULE: There is no specific deadline for this task. This work item is a program 

of continuing activities. 
  
 Start Date: July 1, 2003 
  End Date: June 30, 2004 
 
FUNDING: 
 
 $ 50,000 PL 112 FY  2004 ($40,965 Federal, $9,035 Local) 
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TASK NUMBER AND TITLE 
 
 1.06 CONVERTING RAILS TO TRANSIT, BIKE AND PEDESTRIAN 

FACILITIES  
 

OBJECTIVE: 
 
 •  Provide a comprehensive assessment of abandoned and underutilized rail right-of-

way for potential public transportation uses. 
 
PREVIOUS WORK: 
 

• Rail Right-of-Way Assessment Study (1993), that determined which railroad alignments 
were best for future development as transportation corridors, with emphasis on transit 
applications. Subsequently, some of the study information was used in various areas 
such as the East-West Corridor, the Tri-Rail to Miami International Airport connector 
and in review of some transit alignments in the northeast and southwest sections of 
Miami Dade County. 

 
METHODOLOGY: 
 

• Update the existing review of abandoned railroad rights-of-way corridor conversions. 
 
• Identify the status of rail corridors within Miami-Dade County based on existing use.  

 
• Analyze potential alternative uses, such as passenger rail service, bicycle and pedestrian 

facilities, for these identified rail corridors. 
 

• Examine potential joint use agreements or outright purchase of rail corridors through 
interface with railroad owners.   

 
• Identify and coordinate with other plans for utilization of rail corridors. (Tri-Rail Master 

Plan, Ludlam Trail PD&E, City of Miami FEC Redevelopment Plan, South Florida 
Transit Analysis Study, Miami-Dade’s People’s Transportation Plan)   

 
• Provide a list of recommendations for the abandoned and underutilized corridors, and/or 

support for existing initiatives for transportation purposes. 
 

• Identify appropriate funding strategies for possible implementation of the various 
initiatives.   
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END PRODUCT:  
  
 Strategies for Using Abandoned and Underutilized Rail Corridors in Miami-Dade 

County. (July 2004) 
 
PROJECT MANAGER: 
 
 Wilson Fernandez 
 
PARTICIPATING AGENCIES: 
 
 Metropolitan Planning Organization (Primary Agency) 

Office of Public Transportation Management 
Tri-County Rail Authority 
Miami-Dade Department of Public Works 
Miami-Dade Transit 

 
WORK SCHEDULE:  
  
 Start Date: October 1, 2003 
  End Date: September 30, 2004 
 
FUNDING: 
 
 $ 10,000 PL 112 FY  2004 ($8,193 Federal, $1,807 Local) 
 $ 80,000 FY 2004 STP ($60,000 Federal, $20,000 Local) <Consultant budget 
 $ 90,000 
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TASK AND NUMBER TITLE: 
 
 2.01  SHORT-RANGE INTERMODAL PLANNING 
 
OBJECTIVE(S): 
 

Address mobility needs by supporting multimodal options; provide support for general planning 
studies, projects, and research to further intermodal considerations and multimodal alternatives to 
Single Occupancy Vehicle (SOV) use; effectively include operations and management issues and 
strategies for capital investment in the metropolitan transportation planning process; assist in 
coordinating the Miami-Dade County Intelligent Transportation Systems (ITS) Plan advancement 
for developing ITS applications within the County by proposing roadways or sites to promote 
intermodal transportation opportunities. Work to incorporate (Efficient Transportation Decision 
Making) ETDM principles as appropriate. Review freight reports received and pursue 
improvements in freight modeling and forecasting in Statewide Model Task Force’s Freight 
Modeling Committee. Work with Freight and Trucking Advisory Committee (FTAC) upon its 
institution to identify deficiencies in freight transport in Miami-Dade County, including access to 
intermodal terminals, characterizing and pinpointing problems for truck travel, proposing possible 
solutions, to provide a forum for the freight community to discuss transportation needs, and to 
provide a voice for freight in the MPO planning process. 

 
PREVIOUS WORK: 
 

1. This is a continuing activity within Miami-Dade County's transportation planning  activities. 
2. Intermodal, multimodal, and mode-specific studies; e.g., provided analytic assistance for the 

“MPO Waterways Commuter Transportation Feasibility Study”, completed January 2003. 
3. Reviewed and commented on development of “Steering Committee Final Report: 

Recommendations for Designating Florida’s Strategic Intermodal System”. 
4. Reviewed and commented on development of the “Florida Freight Network and Modal 

Linkages System Study” for Florida Department of Transportation (FDOT) Central Office. 
5. Created MPO Quarterly Newsletter devoted to freight. 
6. MPO Board approved establishment of MPO Freight Transportation Advisory Committee. 
7. Incorporated transit and SOV alternative elements in Downtown Miami Transportation Master 

Plan 
 
METHODOLOGY: 

In keeping with the Transportation Equity Act for the 21st Century (TEA-21), the scope of these 
planning activities will consider land use, intermodal connectivity and multi-modal opportunities  
and trucking and freight movement considerations, to enhance them.  

1. Ongoing participation in the following intermodal and multimodal transportation activities: 
 a) Transit: MPO membership in the South Florida Regional Transportation Organization, 
 b) Freight:  MPO FTAC membership, attend Broward County FTAC meetings, attend Port of 

Miami roundtable meetings and attend Greater Miami Chamber of Commerce New 
World Center Transportation Committee meetings 
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 c) Aviation:  MPO membership on SE Region Continuing Florida Aviation Systems Planning 
Process (CFASPP) Committee: MPO continues on steering committees for Florida 
Aviation Systems Plan Update. 

2. Short-Range Intermodal/Mutimodal Planning is incorporating less traditional considerations in 
developing short- and intermediate-term, relatively low capital investment congestion relief 
measures. 

For example: 
{ Assist ITS Systems Plan short-term coordination and deployment efforts 
{  Ensuring incorporation of Transit and SOV-alternative elements in MPO studies where feasible 

Coordinate with the transit (MDT) with incorporation of transit elements in MPO studies where 
feasible  

{ Support non-SOV modes during conduct of special studies and analysis for MPO Board and other 
governing bodies requiring special studies and analyses. 

{ Support existing multimodal/intermodal/alternate mode initiatives: Traffic Signal System 
Integration in conjunction with the Public Works Department and ramp metering. 

3. Respond to specific requests from other public agencies, consultants, and students for freight, transit 
and travel data, information, and technical explanations of MPO travel data and analysis procedures. 

 
END PRODUCTS: 

Reports, and contributions to reports generated by other agencies or Departments, containing 
evaluations based on multimodal and intermodal recommendations and congestion management 
recommendations. Reviews of freight planning and intermodal studies. Development of proposals 
for freight movement and truck travel enhancements to existing and planned transportation 
networks. Development of proposals for enhancements to existing and planned transit services. 
Promoting techniques for mobile source air pollution reduction, measures for metropolitan area 
(central area urban and suburban) congestion mitigation, ITS applications, recommendations for 
future land use, and development coordination and for enhancing freight movement.   

 
PROJECT MANAGER: Frank Baron 
 
PARTICIPATING AGENCIES: Metropolitan Planning Organization (Primary agency) 

Miami-Dade Transit  
Miami-Dade Public Works 
Office of Public Transportation Management 
Miami-Dade County Developmental Impact Committee 
Florida Department of Transportation - District 6  

 
WORK SCHEDULE: There is no specific deadline for this task. This work item is a program of 

continuing planning activities. Start Date: July 2003 End Date: September 2004 
 
FUNDING:  
 $130,000 PL 112  FY 2004 ($106,509 Federal, $23,491 Local) 
 $  35,000  Section 5307 FY 2004 ($35,000 Federal plus soft match) 
 $165,000 
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TASK NUMBER AND TITLE: 
 
 2.02  SHORT RANGE TRANSIT PLANNING 
 
OBJECTIVE (S): 
 
 Provide short range transit planning essential to the provision of transit services and development 

of transit and transportation plans. A minor update is required for this fiscal year. This major service 
programming document needs to reflect changes in projected travel demand and available fiscal 
resources which are required to support all short term transit plans. Supporting Transit Development 
Program (TDP) documents are also updated as required for consistency, e.g., the Park-and-Ride Plan 
for MDT, etc. 

 
PREVIOUS WORK: 
 

This is a continuing activity.  A major update effort for the TDP was completed which covered years 
2003 through 2007, inclusive. Administrative Transit Updates were completed in Fiscal Years 2000 
and 2001.  
 

METHODOLOGY: 
 
1. Prepare administrative minor update of the TDP for consistency with Miami-Dade County's multi-

year operational plan and based on requirements by the State. 
2. Preparation and/or review of proposed transit service plans, i.e., TDP consistency as well as other 

plans and goals. 
3. Revise financial analysis.  Incorporate baseline condition changes. 
 
END PRODUCT: 
 
 Minor update to the Five-Year TDP covering fiscal years 2004 through 2008. (June 2004) 
 
PROJECT MANAGER:  Mario G. Garcia 
 
PARTICIPATING AGENCY:   Office of Public Transportation Management 
 
WORK SCHEDULE:  
 
 Start Date: July 1, 2003 
 End Date: September 30, 2004 
 
FUNDING: 
 
 $35,000  Section 5307 FY 04 ($35,000 Federal plus Soft Match) 
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TASK NUMBER AND TITLE: 
 
 2.03  HIGHWAY TRAFFIC COUNTING PROGRAM 
 
OBJECTIVE(S): 
 

Provide information on the current and historic trends of the countywide highway traffic-counting 
system as required for long-range transportation systems planning, short-range highway planning, 
transit planning, service concurrency evaluation, TEA-21 Planning Emphasis Areas and the 
Comprehensive Development Master Plan, the Department of Environmental Resource Management 
pollution control evaluations, FDOT project analyses, and the private sector. 

 
PREVIOUS WORK: This is a continuing activity.  

 
METHODOLOGY: 
 
1. Collect traffic counts in raw data form at selected sites along County, City, and State highways. 
2. Convert raw data to Average Weekday Daily Traffic Counts (AWDT) and incorporate County 

records into a master data file. 
3. Catalog Miami-Dade County traffic volume information on traffic count lists for the current year. 
4. Maintain data base (system programming and master data file) containing history of Miami-Dade 

County traffic counts for each traffic count station. 
5. Maintain station number and station location description lists and station number map for Miami-

Dade County traffic count stations. 
6. Complete the needed tasks for system programming. 
7. Update hardware, software and training as needed. 
 
END PRODUCT: 
 
 AWDT count list and station map for past calendar year published and distributed annually. (December 

2003) 
 
PROJECT MANGER: Harvey Bernstein 
 
PARTICIPATING AGENCY: 
 
 Miami-Dade Public Works  
 
WORK SCHEDULE:  There is no specific deadline for this task. This work item is a program of continuing 

planning activities. 
 Start Date: July 2003 
 End Date: September 2004 
 
FUNDING: $50,000 PL 112 FY 2004 ($40,965 Federal, $9,035 Local) 
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TASK NUMBER AND TITLE:     
 

 2.04 TRANSIT LEVEL OF SERVICE (LOS) STUDY 
 
OBJECTIVE: 
 

 Prepare a Transit LOS assessment for Miami-Dade County Urbanized Area according to the Transit 
Capacity and Quality of Service Manual as prescribed by the Florida Department of Transportation 
(FDOT). 

 
PREVIOUS WORK: 
 
 This effort will supplement the transit needs assessment for the Transit Development Program 

(TDP) update as part of the Short Range Transit Planning Element number 2.02. 
 
METHODOLOGY: 
 

1. Assess the service frequency LOS in the A.M. peak period for stops on inbound local bus service and on 
fixed guideway service. 

2. Assess the hours of service LOS for weekdays for each local bus route and fixed guideway line.   
 
3. Assess the weekday service coverage LOS on local, bus, fixed guideway, and Special Transportation 
Services. 
 
4. Assess the transit/auto travel time LOS at the A.M. peak period on bus and fixed guideway services. 

 
END PRODUCT: 
 
 2004 Transit LOS Analysis Study 
 
PROJECT MANAGERS: 
 
 Wilson Fernandez 

Mario G. Garcia 
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PARTICIPATING AGENCIES: 
 
 Miami Dade Metropolitan Planning Organization (Primary agency) 
 Florida Department of Transportation - District Six 
 Miami-Dade Transit (MDT)  
 Office of Public Transportation Management 
    
WORK SCHEDULE: TLOS study is due to the State by July 2004. 
 
 Start Date: October 2003 
 End Date: September 2004 
 
FUNDING: 
 
 $25,000  Section 5307 FY 2004 ($25,000 Federal plus soft match) 
 $35,000 Section 5303 FY 2004 ($28,000 Federal, $3,500 State, $3,500 Local) 
 $60,000 
 



2004 UNIFIED PLANNING WORK PROGRAM 
 
OBJECTIVE B:  SHORT-RANGE TRANSPORTATION SYSTEM PLANNING AND MANAGEMENT 
 

C:\Documents and Settings\cordero\Desktop\UPWP 2004\Objective B.doc PAGE B - 7 

 
TASK NUMBER AND TITLE: 
 
 2.05  CONDUCT TRANSIT MARKET RESEARCH 
 
OBJECTIVE: 
 

Provide information on transit usage, origin and destination, passenger demographics, and insights 
into the attitudes and perceptions of passengers, potential passengers, and the general public towards 
transit services in Miami-Dade County. The information would be used to increase the effectiveness 
of transit service planning and the efficiency of transit service delivery. 

 
PREVIOUS WORK: 
 
 Work products for the past year included the following surveys: Route 52 on-board survey, which 

determined ridership patterns of passengers boarding between Coral Gables and South Miami, 
Flagler Max on-board survey, which determined through passengers in the Central Business District 
and Miami-Dade Water & Sewer Department Employee Survey, which determined interest in using 
transit to a new county facility. This is a continuing activity. 

 
METHODOLOGY: 
 

1. Systematic surveys where MDTA passengers attitudes and trip patterns are assessed.  Key 
objectives are to determine passenger satisfaction with service, identify problems, determine 
opportunities for improved performance and service, and determine the impact of municipal 
transit services on the MDTA system.  The major projects for FY 2003 will include new or 
additional transit service being implemented from the People’s Transportation Plan; and new 
circulator service for areas where there is presently no conventional transit service.  Standard 
market research techniques, e.g. interviews, telephone surveys, or focus groups, would be 
applied to the transit services environment.  

 
2. Regional and special purpose studies to obtain information about the transit needs of the rider 

and non-rider population.  Studies would be conducted by consultants and Office of Public 
Transportation Management (OPTM) staff, and would include Origin-Destination research using 
focus groups, telephone surveys, and personal interviews to targeted populations.   

 
END PRODUCTS: 
 
1. Reports and presentation materials with research information and recommendations to improve 

service.  A report will be produced for each route or population studied.  
 
2. Specific planning projects, such as new routes, and service improvements to existing routes, 

incorporating the results of the market research studies will materialize.  OPTM Service Planning 
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Division would determine if any additional research would be necessary.  Recommendations would 
be developed for inclusion in the Transit Development Program annual update. 

 
PROJECT MANAGER: 
 
 Robert P. Pearsall 
 
PARTICIPATING AGENCIES: 
 
 Office of Public Transportation Management (Primary agency) 

Miami-Dade Transit 
 
WORK SCHEDULE: There is no specific deadline for this task. This work item is a program of 

continuing planning activities. 
 
 Start Date: October 2003 
 End Date: September 2004 
 
FUNDING: 
 
 $20,000 Section 5307 FY 2004 ($20,000 Federal, plus Soft Match) 
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TASK NUMBER AND TITLE:    Project carried forward from previous UPWP. 
 
 2.06 TRANSIT ORIENTED DEVELOPMENT MASTER PLANS FOR EXCLUSIVE 

BUSWAY CORRIDOR 
 
OBJECTIVE: 

 To complete master plans and implementing regulations for two planned Community Urban Centers 
(CUCs) designated in the Miami-Dade County’s Adopted 2005-2015 Land Use Plan along the 
programmed Miami-Dade Exclusive Busway Extension located along US1 at the intersections of 
SW 216 and 248 Streets.  The master plans and implementing regulations will implement the 
County’s Comprehensive Development Master Plan (CDMP) provisions governing planned Urban 
Centers and the CDMP Guidelines for Urban Form which seek to promote pedestrian-friendly, 
mixed-use and transit-supportive development in connection with the Busway stops and support use 
of the Busway.  

 
PREVIOUS WORK: 
 

The Florida Atlantic University/Florida International University Joint Center for Urban and 
Environmental Problems, working under contract with the Florida Department of Community 
Affairs, recommended to the Department of Planning and Zoning the designation of pedestrian-
friendly, transit-supportive "Community Urban Centers" along the planned extension of the south 
Miami-Dade Busway.  Subsequently, the Board of County Commissioners amended the CDMP to 
designate the CUCs along US 1 at the intersections of SW 216, SW 248, SW 264 and SW 280 
Streets. 
 
Under this element during 2002-2003, a final plan and set of implementing regulations, in the form 
of an overlay ordinance, has been completed for the Goulds CUS at 216th Street and US1. The same 
has been produced for the Naranja CUC at 264th Street and US1 under different funding sources. 
These documents are currently under review by various committees for approval prior to 
presentation to the MPO Board, the Planning Advisory Board and the Board of County 
Commissioners.  
 

METHODOLOGY: 
 

This will be the second of two planning activities to be conducted over a period of one year by the 
Miami-Dade County Department of Planning and Zoning.  Each planning work activity will be 
executed using the following tasks.   
 
TASK 1:  The Department with the help of consultant(s) will prepare a detailed development and 
design plan and implementing regulations for the CUC at US1 and 248th Street as delineated in the 
County’s CDMP.  The scope of the plan will provide for mixed land uses and urban design qualities 
that create a pedestrian-friendly and transit-supportive place. Land owners, business and civic 
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interests, and government agencies will be fully involved in the formulation of the plan and 
regulations.   
 
TASK 2:  The Department and the consultant(s), with the help of a grass-roots steering committee, 
will host an open public charrette, which will serve as the basis for developing a vision for the CUC.  
This planning exercise will provide the basis by which a specific land use plan and development 
regulations will be established to create the urban center envisioned by the community. 
 
TASK 3: Other activities will include the preparation of the final master plan and implementing 
regulations for the subject CUC with the help of the community and steering committee. 
 
TASK 4: Presentation of the master plan and draft implementing regulations to the local Community 
Councils and Planning Advisory Board for review and recommendations, and to the Board of 
County Commissioners for final adoption. 

 
END  PRODUCTS: 
 
 Master Plans (October 2003) 
 Implementing Regulations (November 2003) 
 
PROJECT  MANAGERS: Maria Crowley - Miami-Dade Department of Planning and Zoning 
    Susan Schreiber - Miami-Dade MPO 
 
PARTICIPATING  AGENCIES: 
 
 Miami-Dade Department of Planning and Zoning (Primary Agency) 
 Miami-Dade Metropolitan Planning Organization 
 Florida Department of Transportation 
 Office of Public Transportation Management 
 Miami-Dade Transit  
 Miami-Dade County Public Works Department 
 Miami-Dade County Fire and Rescue Department 
  
WORK SCHEDULE: Anticipated completion date November 2003. 
 
 Start Date: July 2002 
 End Date: November 2003 
  
FUNDING: 
  
 $  95,000 STP FY 2002 ($71,250 Federal, $23,750 Local) 
 $  50,000 Section 5303 FY 2002 ($40,000 Federal, $5,000 State, $5,000 Local) 
 $145,000 
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TASK NUMBER AND TITLE: 
 
 2.07  TRANSIT ROUTE-LEVEL MONITORING 
 
OBJECTIVE(S): 
 

Continue the development of a database of transit route-level data including ridership and schedule 
performance to support detailed analysis of Miami-Dade Transit Services: Metrobus, Metromover, 
and Metrorail.  This information will be used for the development transit service improvements. 

 
PREVIOUS WORK: 
 

This is a continuing activity. Transit route-level ridership and performance information is 
produced from data collected by Transit Field Technicians (TFT). Schedule Adherence Reports 
containing data from the Computer Aided Design/Automatic Vehicle Locator (CAD/AVL) system 
supplements data collected by the TFT’s. The data and reports are analyzed by service planners, and 
are used in the development of transit service plans. 

  
METHODOLOGY: 
 

Collect information in the field using by on-board and corner checks, as appropriate, from a subset 
of Metrobus, Metromover and Metrorail trips.  AVL reports will be reviewed for actual running 
times of bus routes. Bus boarding reports from the automated fare collection system will provide 
ridership per trip. The data collected in the field will be analyzed to determine detailed usage and 
effectiveness of components of transit operations. Particular emphasis will be placed on those 
routes which are identified as having poor performance, are overloaded, or have other characteristics 
which would require remedial action. New technologies are being developed including automatic 
passenger counters and customized data analysis software. 
 

END PRODUCTS: 
 

1. Route-level on-board ride checks. (Daily) 
2. Corner counts of passenger ridership volumes. (Biweekly) 
3. Route-level schedule adherence data. (Quarterly) 
4. Adjustments to Peoples Transportation Plan and other transit service plans. (Demand 

responsive) 
 
PROJECT MANAGER:  
 
 Robert P. Pearsall 
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PARTICIPATING AGENCIES: 
 
 Office of Public Transportation Management (Primary) 

Miami-Dade Transit  
 
WORK SCHEDULE: There is no specific deadline for this task. This work item is a program of 

continuing planning activities. 
 
 Start Date: October 2003 
 End Date: September 2004 
 
 
FUNDING: $374,000 Section 5307 FY 2004 ($374,000 Federal plus Soft Match)



2004 UNIFIED PLANNING WORK PROGRAM 
 
OBJECTIVE B:  SHORT-RANGE TRANSPORTATION SYSTEM PLANNING AND MANAGEMENT 
 

C:\Documents and Settings\cordero\Desktop\UPWP 2004\Objective B.doc PAGE B - 13 

TASK NUMBER AND TITLE: 
 
 2.08  TRANSIT FINANCIAL CAPACITY ASSESSMENT 
 
OBJECTIVE(S): 
 

Maintain the Transit Financial models including updating the models to reflect the Transportation 
Improvement Program (TIP), as required by Federal Transit Administration (FTA) and enhancing 
them to permit sensitivity analysis on various key parameters including capital cost, ridership 
estimates, etc. 

 
PREVIOUS WORK: 
 

This is a continuing activity. Financial Capacity Models were developed by Deloitte, Haskins and 
Sells in FY 88 based on 1986 conditions and have been updated to reflect 2001 National Transit 
Database reports and the 2002 transit element of the TIP. 

 
METHODOLOGY: 
 

1. Calibrate financial capacity models against 2001 conditions based on National Transit 
Database. 

2. Update the models to reflect change in funding sources and the 2003 TIP. 
 
END PRODUCTS: 
 

Updated and validated Financial capacity models allowing Miami Dade Transit (MDT) to develop 
long and short term financial plans for equipment and facility replacements and service expansions. 
(Quarterly) 
Provide Financial Capacity Assessments for FTA New Start Programs. (as needed) 

 
PROJECT MANAGER: Alberto Parjus 
 
PARTICIPATING AGENCIES: 
 Office of Public Transportation Management (Primary agency) 
 Miami-Dade Transit 
 
WORK SCHEDULE: There is no specific deadline for this task. This work item is a program of 

continuing planning activities. 
 Start Date: October 2003 
 End Date: September 2004 
 
FUNDING: 
 $20,000 Section 5307 FY 2004  ($20,000 Federal, plus Soft Match) 
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TASK NUMBER AND TITLE: 
 
 2.09  TRANSIT REPORTING 
 
OBJECTIVE(S): 
 

Provide transit related information on the performance of the agency for supporting overall 
transportation planning. 

 
PREVIOUS WORK: 
 
 This is a continuing activity.  Transit Ridership and Technical Reports are produced on a monthly 

basis.  MDT performance reports are produced quarterly and annually. 
 
METHODOLOGY: 
 
 1. Collect weekday, Saturday and Sunday ridership data for Metrobus, Metrorail, and 

Metromover. 
 2. Tabulate daily Metrorail/Metromover and weekly Metrobus ridership, and summarize by 

key parameters to develop monthly reports-- including the Bus Route Productivity Report. 
 3. Receive, consolidate, graph, analyze and report the data on the most important 

performance measures in the transit agency. 
 
END PRODUCTS: 
 
 1. Monthly Ridership Reports. 
 2. Monthly Technical Reports. 
 3. Monthly Bus, Park and Ride Lot occupancy monitoring. 
 4. Three MDT quarterly performance reports, and one annual report. (November) 
 
PROJECT MANAGER: Alberto Parjus 
 
PARTICIPATING AGENCIES: Office of Public Transportation Management (Primary Agency) 

Miami-Dade Transit  
 
WORK SCHEDULE: There is no specific deadline for this task. This work item is a program of 

continuing planning activities. 
 Start Date: October 2003 
 End Date: September 2004 
 
FUNDING: 
  $89,000 Section 5307 FY 2003 ($89,000 Federal plus soft match)
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TASK NUMBER AND TITLE: 
 
 2.10 TRI-RAIL COORDINATION AND TRI-RAIL’S LONG RANGE PLAN 

IMPLEMENTATION 
 
OBJECTIVES: 
 

Tri-Rail will provide all three (3) MPO’s with capital project priority lists on an annual basis, and 
will also provide necessary information to the Treasure Coast Regional Planning Council (TCRPC) 
and the South Florida Regional Planning Council (SFRPC) to ensure appropriate land use 
development at or adjacent to Tri-Rail stations for redevelopment of the rail corridor. Attend MPO 
technical advisory committees and MPO meetings in Miami-Dade, Broward, and Palm Beach 
Counties.  It is Tri-Rail’s objective to prepare all of the required, on-going planning documents, such 
as the National Transit Database and Grant Quarterly Reports, and Disadvantaged Business 
Enterprise (DBE) Quarterly Reports in order to receive federal, state, and local funding.  Tri-Rail 
will implement short and long range programs and will provide project management for capital 
projects. Tri-Rail will begin to implement projects as stipulated in Tri-Rail’s Long Range Master 
Plan, which includes, but not limited to, conceptual engineering, environmental assessment for the 
Federal Transit Administration (FTA) approval and preliminary cost estimates. 
 

PREVIOUS WORK:  
 

- Worked with regional planning organizations in order to amend DRI’s to accommodate Tri-
Rail land use patterns; 

- Submitted Annual National Transit Database Reports; 
- Submitted Grant Financial and Narrative Quarterly Reports; 
- Submitted Annual and Quarterly Disadvantaged Business Enterprise (DBE) Reports; 
- Reviewed current feeder bus service to and from Tri-Rail stations; and 
- Adhered to requirements to be eligible for Federal Transit Administration (FTA) funds, 

including developing a Long Range Plan. 
- Tri-Rail’s program of elements in the 5-year Transportation Improvement Program (TIP) 
- Conceptual design and environmental assessment of capital projects 
- Tri-Rail’s Long Range Master Plan 
- PlanPhase 1 Bus/Rail Interface Plan 
- Region-wide Bus/Rail Interface  
 

METHODOLOGY: 
 

Through Tri-Rail’s Capital and Long Range Transportation Plans, Tri-Rail serves Palm Beach, 
Broward and Miami-Dade Counties. In adherence to relevant FTA Circulars, Tri-Rail’s planning 
projects include the following: 
• General Development and Comprehensive Planning; 
• Program Support and Administration; 
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• Transportation Improvement Program; 
• Short Range Transportation Planning; 
• Regionwide Bus/Rail Interface Plan; and 
• Long Range Transportation Planning-Project Level Planning. 

 
END PRODUCTS: 
 

- Tri-Rail Program of Projects components in the Miami-Dade, Broward, and Palm Beach 
MPO TIP’s; (May) 

- DBE Report and Title VI Program Updates; (August and December, respectively) 
- National Transit Database Report; (June) 
- Equal Employment Opportunity (EEO) Program; (August 2004) 
- Quarterly Grants Financial Status and Milestone Progress Reports; 
- Tri-Rail’s region wide bus/rail interface plan; (May 2004) 
- Joint Development at selected Tri-Rail station sites; (as needed) 
- Preliminary Engineering Report Dolphin Expressway (SR 836) (September 2004) 
- Alternatives Analysis and Conceptual Engineering Jupiter Extension (January 2004) 
- Florida East Coast (FEC) Rail Road Corridor Study (August 2004) 
- FEC Rail Road Phase 1 Environmental Assessment (December 2005) 
- Dolphin Expressway (SR 836) Environmental Assessment Report (January 2004) 
 

PROJECT MANAGER: Michael Williams, Tri-Rail  
 
PARTICIPATING AGENCIES: Tri-County Commuter Rail Authority (Tri-Rail), Miami-Dade 
Metropolitan Planning Organization, Office of Public Transportation Management, Broward County 
Metropolitan Planning Organization, Palm Beach County Metropolitan Planning Organization, Florida 
Department of Transportation - District’s IV and VI, PalmTran, Broward County Transit, Miami-Dade 
Transit, South Florida Regional Planning Council, Treasure Coast Regional Planning Council, Federal 
Transit Administration and Federal Highway Administration. 
 
WORK SCHEDULE: There is no specific deadline for this task. This work item is a program of 
continuing planning activities. 
 
 Start Date: July 2003 
 End Date: June 2004 
 
FUNDING: $500,000 Section 5307 FY 2004 ($500,000 Federal plus FDOT Soft Match)* 
   
*Tri-Rail is a regional agency, which serves Palm Beach, Broward and Miami-Dade Counties. End Products and Funding 
represent 1/3 of the work to be accomplished within this total service area. Total funding for these activities is $1,500,000 at the 
Tri-County Level.  
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TASK NUMBER AND TITLE: 
 
 2.11  TRANSIT RIDERSHIP FORECASTING 
 
OBJECTIVE(S): 
 

Develop and maintain a more sensitive ridership forecasting technique, including the 
incorporation of the elasticities derived from the fare structure change of December 1990. 

 
PREVIOUS WORK: 
 

This is a continuing activity. The MDT has developed standardized techniques for estimating short 
ridership growth trends and seasonal pattern.  These techniques are currently used to forecast 
monthly ridership and revenues on an annual basis. 

 
METHODOLOGY: 
 

1. Determine growth rates and seasonal factors for ridership. 
2. Update the ridership forecasting procedures to incorporate newly developed elasticities. 
3. Determine ridership factors based on current actual data by fare category, in order to produce 

forecast of cash, pass, and token boardings. 
 
END PRODUCTS: 
 

1. Monthly ridership predictions by mode. 
2. Continuously updated ridership estimation procedures. (as needed) 
3. Monthly revenue predictions by mode and fare type. 

 
PROJECT MANAGER: Alberto Parjus 
 
PARTICIPATING AGENCIES: 
 
 Office of Public Transportation Management (Primary agency) 

Miami-Dade Transit  
 
WORK SCHEDULE: There is no specific deadline for this task. This work item is a program of 

continuing planning activities. 
 Start Date: October 2003 
 End Date: September 2004 
 
FUNDING: 
 
 $20,000 Section 5307 FY 2004  ($20,000 Federal plus Soft Match) 
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TASK NUMBER AND TITLE:    
    
  2.12  ITS PLAN MONITORING 
 
 
OBJECTIVE(S): 
 
Ø Ensure coordination and integration of Intelligent Transportation Systems (ITS) project planning and 

deployment with: Florida's ITS Architecture and the area’s overall transportation planning process;  
Ø Support the 511 and Sunguide Programs and work towards mainstreaming them among community. 
Ø Ensure local and regional coordination and integration of ITS deployments within the Southeast Florida 

area,  
Ø Seek and sustain overall support for ITS, particularly by facilitating partnerships with the private sector; 

and reach consistency with the National ITS Architecture and Standards. 
 
PREVIOUS WORK: 
 
This is a continuing activity within Miami-Dade County’s transportation planning activities.  Previous 
involvement as follows: 
 

{ Supported efforts to mainstream “511 traffic information services” in Miami-Dade County and the tri-
county area as a whole. 

{ Facilitated coordination and support for regional “transportation traveler information services” for 
Broward, Palm Beach and Miami-Dade counties through the Sunguide ITS Regional Working Group. 

{ Continued supported efforts to complete a study on “Interactive Traffic Radio Feasibility Study” and a 
“Request for Letters of Interest (RLI)” process. Project was deferred indefinitely by MPO Board. 
Supported efforts leading to a public-private partnership for Fiber Optic Network Deployment were 
postponed. 

{ Conducted a “Transportation Management Center (TMC) Functionality Requirements Study for 
Miami-Dade County” during FY 2002. 

 
METHODOLOGY: 
 
Ø Steer and coordinate the local Miami-Dade ITS Standing Committee and the regional Sunguide ITS 

Working Group.  Provide staff support, identify critical ITS planning efforts and ensure proper 
resolution of local and regional ITS planning issues. 

Ø  Organize meetings, facilitate discussion and participation, gather support and commitments from ITS 
Standing Committee membership. 

Ø  Coordinate ITS planning issues with ITS funding issues in the Transportation Improvement Program 
(TIP) and the Long Range Transportation Plan to ensure timely deployment. 

 
END PRODUCTS: 
 
Ø ITS Standing Committee agendas and back-up material. (correspond with scheduled quarterly meetings) 
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Meetings and correspondence with local and regional transportation agencies participating in ITS 
deployment, as necessary to maintain effective coordination and multi-agency support in advancing ITS 
deployment. 
 
PROJECT MANAGER: Carlos Roa 
 
PARTICIPATING AGENCIES: 
 
 Miami Dade Metropolitan Planning Organization (Primary agency) 
 Broward County Metropolitan Planning Organization 
 Broward County Aviation Department 
 Broward County Public Works Department 
 Broward County Transit (BCT) 
 Florida Department of Transportation - District Six 
 Florida Department of Transportation - District Four 
 Florida Highway Administration (FHWA) - Florida Division 
 Florida International University (FIU) 
 Florida’s Turnpike Enterprise 
 Metropolitan Planning Organization of Palm Beach County 
 Miami-Dade Aviation Department 
 Miami-Dade Expressway Authority (MDX) 
 Miami-Dade County League of Cities 
 Miami-Dade Department of Environmental Resources Management (DERM) 
 Miami-Dade Information Technology Department (ITD); eGovernment 
 Miami-Dade Public Works 
 Miami-Dade Seaport Department 
 Miami-Dade Transit (MDT) 
 Office of Public Transportation Management 
 Palm Beach County Engineering and Public Works Department 
 Palm Beach County Surface Transportation Department (PalmTran) 
 Tri-County Commuter Rail (TRI-RAIL) 
 University of Miami (UM) 
  
WORK SCHEDULE: There is no specific deadline for this task. This work item is a program of 

continuing planning activities. 
 
 Start Date: July 2003 
 End Date: June 2004 
 
FUNDING: 
 
 $25,000  PL 112  FY 2004 ($20,483 Federal, $4,517 Local) 
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TASK NUMBER AND TITLE:   Project carried forward from previous year program. 
    
  2.13  SAFE ROUTES TO SCHOOL PROGRAM 

 
OBJECTIVE(S): 
 
To identify and propose corrective measures on existing student pedestrian safety hazards along designated 
Safe Routes to School in selected high student pedestrian crash areas in Miami-Dade County. 
. 
PREVIOUS WORK: 
 
An existing Safe Routes to School Program is in place, but has not been updated for several years. Work 
assigned to consultant. 
 
METHODOLOGY: 
 
TASK 1 - Identify and map high student pedestrian crash areas. 
TASK 2 - Identify safety hazards. These include but are not limited to: deficiencies in school               
pavement markings, sidewalk repair, school signage, construction and/or public works projects that impede 
Safe Routes, flooding hazards, and signalization needs within the high student pedestrian crash target areas. 
TASK 3 – Develop plan for remediation in pilot program area (to be determined as a result of Task 1). 
TASK 4 - Develop a Geographic Information Systems (GIS) map for safe routes to school to be posted on 
the Miami-Dade County Public Schools (MDCPS) web site.  
 
END PRODUCT: 
 Report with recommendations to take all corrective measures needed to provide Safe Routes in the 

pilot program area. (June) 
 
PROJECT MANAGERS: David Henderson, MPO and Vivian G. Villamil, MDCPS 
 
PARTICIPATING AGENCIES: 
 
 Miami-Dade County Metropolitan Planning Organization (Primary Agency) 
 Miami-Dade County Public Works 
 Miami-Dade County Public Schools 
 Various Municipalities 
 
WORK SCHEDULE: Start Date: April 2003 
  End Date: June 2004  
 
FUNDING: 
 
 $ 45,000 STP FY 2003 (33,750 Federal, $5,625 State, $5,625 Local)  
 $ 10,000 PL FY 2004 ($8,193 Federal, $1,807 Local)  
 $ 55,000 <Consultant budget 
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TASK NUMBER AND TITLE:   Project carried forward from previous year program. 
    

 2.14 TRAFFIC CALMING FOR PEDESTRIANS AT MIAMI-DADE COMMUNITY 
COLLEGE WOLFSON CAMPUS 

 
 
OBJECTIVE(S): 
 
Ø To perform a traffic mitigation, noise reduction, and air pollution control study of N.E. 5th Street from 
North Miami Avenue to Biscayne Boulevard and N.E. 2nd Avenue from N.E. 11th Street to N.E. 5th Street.  
Ø To mitigate automobile, cargo-truck, bus and tractor trailer traffic accessing the Port of Miami and 
Downtown Miami from these corridors, reduce air pollution. 
 
PREVIOUS WORK: 
 
{ To date, the Campus is not aware of any traffic mitigation, noise reduction or air pollution control studies 
that have been conducted within the proposed study area. Consultant selected. 
 
METHODOLOGY: 
 
Ø Review potentially similar applications. 
Ø Conduct data collection. 
Ø Assess and quantify need. 
Ø Develop alternatives. 
Ø Assess alternatives for transportation fiscal and safety impacts. 
Ø Prepare recommendations to include cost estimates. 
 
END PRODUCTS: 
 
Ø A comprehensive traffic study to mitigate and reduce vehicular-pedestrian conflicts within the study 
area for the corridor of N.E. 2nd Avenue corridor from N.E. 11 Street to N.E. 5th Street and on the east-
west corridor of N.E. 5th Street from N. Miami Avenue to Biscayne Boulevard. (June 2004) 
 
PROJECT MANAGER:  
 
 Frank Baron 
 
PARTICIPATING AGENCIES: 
 
 Miami Dade Metropolitan Planning Organization (Primary agency) 
 Florida Department of Transportation - District Six 
 Miami-Dade Public Works 
 Miami-Dade Seaport Department 
 Miami-Dade Transit 
 Office of Public Transportation Management 
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WORK SCHEDULE: 
 

Start Date: April 2003  
 End Date: June 2004 
 
FUNDING: 
 
 $10,000  PL 112  FY 2004 ($8,193 Federal, $1,807 Local) 
 $20,000 STP FY 2003 ($15,000 Federal, $2,500 State, $2,500 Local) < Consultant budget 
 $30,000 
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TASK NUMBER AND TITLE:    
    

 2.15 CONGESTION MANAGEMENT SYSTEM UPDATE 
 
 
OBJECTIVE(S): 
 
§ To update the Congestion Management System/Mobility Management Program (CMS/MMP) 

developed in 1996. 
 
PREVIOUS WORK: 
 
§ Several studies have been conducted in the area of congestion management in the Miami Urbanized 

Area. 
 
METHODOLOGY: 
 

B. Study Coordination - Study Advisory Committee (SAC) will be established including 
representation from State and County entities, and others, as appropriate. 

C. Information Gathering – This task includes an Internet nationwide research regarding 
activities conducted in other cities to alleviate traffic congestion. This task will also include a 
matrix comparison of the different methodologies, strategies and CMS components included 
in other studies. Additionally, current CMS procedures, plans and programs will be also 
reviewed in this task, as well as current federal, state and local regulations. 

D. Data Identification and Collection – The consultant and the SAC will identify the data 
needed to highlight the congested corridors in the County. Data will be collected as 
appropriate. The following transportation areas should be considered in this task: highway, 
transit, bicycle, pedestrians, TDM, TSM, etc… 

E. Determination of Congested Corridors – Based on the findings in the previous tasks, the 
consultant will develop criteria to determine the congested corridors within the County. 

F. Definition of Strategies – The consultant will identify strategies to improve mobility in the 
congested corridors. 

G. Evaluation of Corridors and Projects – Using the procedures developed in previous tasks 
and the strategies defined, the consultant will evaluate the corridors and specific projects 
included in the Transportation Improvement Program (TIP). As a result, recommendations 
will be provided to improve mobility in the corridors. 

H. Development of the CMS/MMP – The consultant will update the current Miami-Dade 
County CMS/MMP as appropriate. 

 
END PRODUCTS: 
 

A. A draft report will be prepared and submitted to the MPO with reviews and comments of the 
steering committee. 

B. Twenty-five copies of the Final Report (full color). 
C. One hundred (100) copies of the Executive Final Report (full color and no more than 8 pages). 
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D. A Power Point Presentation with the highlights of the plan to be used as part of the outreach 
campaign. 

E. Final Report and Executive Summary will be also submitted in electronic format (diskette or CD) 
for further reproduction and distribution.  

 
PROJECT MANAGER:  
 
 Jesus Guerra 
 
PARTICIPATING AGENCIES: 
 
 Miami Dade Metropolitan Planning Organization (Primary agency) 
 Florida Department of Transportation - District Six 
 Miami-Dade Public Works 
 Miami-Dade Seaport Department 
 Miami-Dade Transit 
 Office of Public Transportation Management 
   
WORK SCHEDULE: 
 

Start Date: October 2003 
 End Date: September 2004 
 
FUNDING: 
 
 $10,000  PL 112  FY 2004 ($8,193 Federal, $1,807 Local) 
 $65,000 STP FY 2004 ($48,750 Federal, $16,250 Local) < Consultant budget 
 $75,000 
 





TASK NUMBER AND TITLE:

3.01    AIR QUALITY CONFORMITY DETERMINATION ASSESSMENT

OBJECTIVE(S):

� Meet current ozone emission standards and the requirements of the 1990 Clean Air Act Amendment
(CAAA); the Federal Conformity Regulations (40 CFR Parts 51 and 93); and, the State Implementa-
tion Plan (SIP) and ensure that both, the Long Range Transportation Plan and the Transportation
Improvement Program  are consistent with these requirements.

� Ensure that transportation and air quality plans and programs are developed in coordination with the
other Southeast Florida airshed (Metropolitan Planning Organization) MPOs, state and local air
programs and Florida Department of Transportation (FDOT) districts.  

� Coordinate with the local air agency, the transit operator and FDOT District 6 Office to ensure the
following: a) planning and programming consultation among the three counties effectively
address air quality issues; and b) appropriate contingency actions are taken and implemented if,
once under maintenance status there is a air quality exceedance or any violations.

PREVIOUS WORK:

� An air quality conformity determination for the current Year 2025 Miami-Dade County Long Range
Transportation Plan (LRTP) scope of work. Appropriate support for the development of the 2030
LRTP and the air quality conformity re-determination of the FY 2003-2007 Transportation Improve-
ment Program (TIP).

  
� Interagency coordination through the Inter-MPO Air Quality Technical Consultation Committee,

including the three MPOs (Palm Beach, Broward, Miami-Dade), FDOT Districts 4,6, and the Florida
Turnpike Enterprise, Tri-Rail and FDEP as required by Section 1024 of the Intermodal Surface Trans-
portation Efficiency Act of 1991 (section 134 (e) of Title 23 U.S.C.).

METHODOLOGY:

The following is the proposed  methodology to be used in the conformity determination process follow-
ing guidelines of EPA Final Rule of November 23, 1993 (40 CFR Parts 51 and 93). 
� Prepare data:  All long range plan proposed improvements and approved and funded transportation

projects included in the FY 2005-2009 Miami-Dade County Transportation Improvement Program
(TIP) will be coded into the Transportation network for later emission impact analysis. This includes
all highway and transit projects (consistent with EPA rule and FDOT directive), as follows:
TIP: Document that all non-exempt TIP projects are included in the conforming LRTP.  
LRTP:  Coordinate with consultant performing LRTP modeling so that accurate inputs are used and
that AQ implications of all alternatives are considered.  

� Off Model Analysis:  Document air quality benefits of projects and programs not included in the
regional model, as needed.

2004 UNIFIED PLANNING WORK PROGRAM

OBJECTIVE C:  INTERMODAL TRANSPORTATION PLANNING

C:\DOCUME~1\cordero\Desktop\UPWP20~1\ORIGIN~1\Objective C.lwp PAGE C-1



� CMAQ Projects:  Analyze air quality benefits of eligible Congestion Mitigation/Air Quality (CMAQ)
funded projects.

� Perform model simulations and a mobile source emissions output analysis.  Emissions should be
established in tons per day and should include Volatile Organic Compounds (VOCs), Carbon
Monoxides (COs), and Oxides of Nitrogen (NOXs).  Assess emission results and compare them on
percentage-basis with existing emission records from the 1990 Base Year.

� Regional Coordination:  Participate in and host (on a rotating basis) meetings of  the SE Florida Inter-
MPO Air Quality Committee.

� Statewide Coordination: Participate in statewide efforts related to SIP revisions, training,  reviews of
statewide policy and procedure documents and any other related issues and/or forums.

� Prepare an air quality  conformity determination assessment report on the most recently adopted or
amended Long Range and TIP as per ISTEA requirements.

END PRODUCTS:

� Fully updated highway and transit networks Vehicle Miles Traveled (VMT's) report. (as needed)
� Fully updated highway and transit networks emission output reports. (as needed)
� Conformity Air Quality Assessment on current Year 2025 LRTP and any amendments to it and

to the upcoming 2030 LRTP Update and any subsequent amendments. (triggered by
amendments)

� Conformity Determination Report for  FY 2005-2009 TIP and any amendments that may occur  
during the fiscal year. (May)

� Documentation in support of Inter-MPO Technical Coordination committee meetings. (May) 

PROJECT MANAGER: Carlos Roa

PARTICIPATING AGENCIES: Miami Dade Metropolitan Planning Organization (Primary agency)

� Miami-Dade County:   FDOT District 6;  Miami-Dade County Department of Environmental
Resources Management – DERM; Miami-Dade Transit – MDT, Office of Public Transportation
Management (OPTM)

� Broward County:  MPO,  FDOT District 4; TRI-RAIL, Broward County Air Section
� Palm Beach County:  MPO; Palm Beach County Health and Air Unit
� Florida Department of Environmental Protection (FDEP) - Regional Office
� Florida's Turnpike Enterprise; Miami-Dade Expressway Authority (MDX); South Florida Regional

Planning Council

WORK SCHEDULE: Start Date: July, 2003  End Date: September, 2004

FUNDING:

$ 30,000 Section 5303 FY 2004 ($24,000 Federal, $3,000 State, $3,000 Local)
$ 60,000 PL112 FY 2004 ($49,158 Federal, $10,842 Local)
$ 90,000

2004 UNIFIED PLANNING WORK PROGRAM

OBJECTIVE C:  INTERMODAL TRANSPORTATION PLANNING

C:\DOCUME~1\cordero\Desktop\UPWP20~1\ORIGIN~1\Objective C.lwp PAGE C-2



TASK NUMBER AND TITLE: Portion carried forward from previous program.

3.02 GENERAL PLANNING CONSULTANT SUPPORT

OBJECTIVE:

Provide professional planning services, as needed, to supplement the MPO Secretariat’s efforts in
conducting the transportation planning process for the Miami Urbanized Area. 

PREVIOUS WORK:

During the FY2003 program, the following studies were completed under the General Planning Consult-
ants (GPC). Final Reports are available for:
� Short-Range Truck Traffic for the Airport West Transportation Management Initiative (AWTMI)
� Transit Contra Flow Feasibility Study
� Supplemental Downtown Kendall Master Plan
� Waterways Feasibility Study

CURRENT STUDIES:
The following studies began during the fiscal year 2003 program:

Development of a GIS TIP (InteracTIP)

The main purpose of this study is to develop a computer-based tool that facilitates the
preparation and provides for user-friendly access of the Transportation Improvement Program
(TIP). Two main objectives will be met with the development of this tool:  an MPO-resident
module to facilitate the development of a standard TIP document, and a module created within
Miami-Dade County’s “My Neighborhood” internet portal, created and supported by the
county’s e-Government Department to facilitate access and understanding of the TIP document
by the general public through the Internet.

During FY 2003 a completed InteracTIP Project System Definition Document (a major
component) was delivered.

I-395 Alternatives Review Study

The objective of this study is to review the alternatives previously developed to replace the
existing alignment of the I-395 through the downtown area. 

A committee was created by the MPO Board to guide the study. An alternative was presented
and endorsed by the committee for continuing detailing analysis. Additional work was also
approved by the MPO Board to include a financial analysis element to the proposed alternative.
The study is 33% completed. Final Report is expected by August 2003.

2004 UNIFIED PLANNING WORK PROGRAM

OBJECTIVE C:  INTERMODAL TRANSPORTATION PLANNING

C:\DOCUME~1\cordero\Desktop\UPWP20~1\ORIGIN~1\Objective C.lwp PAGE C-3



METHODOLOGY:

The MPO Secretariat will establish open contracts with consulting firms to assist staff in conducting
transportation planning related activities. An open bid process was followed for contracting with five (5)
firms to provide these services on an as-needed basis, for the next three (3) years.

A.  Type of Services

The consultant will be required to perform any one or more of the following activities:
1. Data collection regarding traffic and transit information, such as: traffic counts, accident

records, surveys, passenger counts, vehicle delays, etc...
2. Update and analyze existing transportation data to determine transportation needs

including, but not limited to travel demand and air quality modeling, level of services (LOS)
and future travel projections.

3. Preparation of maps, presentations and reports using state-of-the-art techniques, including
but not be limited to Geographic Information System (GIS), 3-D effects and any other visual
tools available in the market.

4. Any other miscellaneous activities that may be needed to support the MPO Secretariat’s
Transportation Planning Process.

B.  Process

A written work order will be prepared and proposals will be requested from the three firms already
contracted for this program for each task. The proposals shall include experience of the firm in
conducting the requested study, personnel to be assigned to the study, estimated cost and projected
time schedule for completing the requested study. The MPO will evaluate the proposals and assign
the work order to one of the firms. A notice to proceed letter authorizing the work order will be
issued to the consultant to start the work. The consultant will submit monthly invoices as
appropriate. A written progress report should accompany these invoices for payment.

END PRODUCTS:

All end products will be delivered as requested in each work order. An unbound color original will be
submitted for each deliverable, together with an electronic copy (CD), for further reproduction and
updates.

PROJECT MANAGER:

Jesús  Guerra
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PARTICIPATING AGENCIES:

Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation (FDOT) District VI
Other agencies and entities as appropriate.

WORK SCHEDULE: Anticipated completion dates vary with each study depending on when the work
orders are issued. Normally, they are one year contracts.

Development of the InteracTIP: August 2003
I-395 Alternatives Review Study: August 2003

FUNDING:

$   75,000 PL 112  FY 2004 ($61,448 Federal, $13,552 Local) <$30,000=Consultant budget
$ 150,000 STP FY 2004 ($112,500 Federal, $37,500 Local) <Consultant budget
$ 250,000 STP FY 2003 ($187,500 Federal, $62,500 Local) <Consultant budget
$ 475,000 <$430,000 allocated to consultant
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TASK NUMBER AND TITLE:

3.03 CENTER FOR URBAN TRANSPORTATION RESEARCH SUPPORT

OBJECTIVE(S):

Provide Miami-Dade Transit and the Office of Public Transportation Management with technical
assistance in the implementation of a variety of internal management and service delivery
improvements through an interlocal agreement with the State of Florida's Center for Urban
Transportation Research (CUTR).

PREVIOUS WORK:

Miami-Dade Transit has utilized technical services of CUTR since 1992. Some of the projects
CUTR has completed in the past year include:  An Analysis of the Cost Benefits of Mobile Data
Terminals in Paratransit Operations; A Review of the Pros and Cons of Fare-Free Transit Policy;
A comparison of how Miami-Dade County compares to other urban areas in terms of transit
investment; Recommendations for a Metromover Rehabilitation Program; A presentation on
Options for establishing a Regional Transit Authority in southeast Florida; Prepared a grant
application for $300,000 from the Emergency Management and Preparedness Assistance Fund
from Florida’s DCA; Congestion Profile for Miami-Dade County and the Metromover Fleet
Management Plan.

METHODOLOGY:

The primary tasks of this agreement will include a variety of work efforts to address issues
facing Miami-Dade Transit (MDT) and the Office of Public Transportation Management
(OPTM).  These efforts are identified on an as needed basis throughout the year.  The types of
projects that might be authorized this year are listed below:

END PRODUCTS:

1. Development of a Metrorail Operations Plan.  

2. Continuous technical assistance in sharing information (e.g., how to reduce absenteeism, how
to generate new revenues, and successful applications of Bus Rapid Transit Technology) received
at CUTR, the largest university-based transit research program in the country, through email
communications with MDT managers and face-to-face meetings.

3. A review of bus route structure with recommendations on how to revise service in certain areas
of the County to ensure the most efficient routes possible. 
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4. Conducting a ride check to review passenger boarding patterns and schedule adherence in bus
service.

5. Assist OPTM with the development of a Strategic Plan for their activities in the coming year.

PROJECT MANAGERS:

Danny Alvarez
Roosevelt Waters
Joel Volinski and Fabian Cevallos 

PARTICIPATING AGENCIES:

Office of Public Transportation Management (Primary agency)
Miami-Dade Transit  (MDT)
Center for Urban Transportation Research (CUTR)
Metropolitan Planning Organization (MPO)

WORK SCHEDULE:

Start Date: October 2003
End Date: September 2004

FUNDING:

$100,000 Section 5307 FY 2004  ($100,000 Federal plus Soft Match)
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TASK NUMBER AND TITLE:

3.04 COMPREHENSIVE BICYCLE/PEDESTRIAN PLANNING PROGRAMS

OBJECTIVE(S):

Increase the amount of walking and bicycling.
Decrease the number of bicycle and pedestrian crashes.
Raise awareness of walking and biking opportunities in Miami-Dade County

PREVIOUS WORK:

1. Project Development: Reviewed or provided information on the following projects: NW 25 St
Planning Development and Engineering (PD&E), Dupont Plaza Traffic Circulation Advance
Notification; the I-95 New Ramp to SR 836 Advance Notification; Homestead Extension Florida
Turnpike (HEFT) SR 874 PD&E Study; Ludlam Trail Master Plan; US-1 Busway extension; SW
107 Ave Greenway; Krome Avenue PD&E; Overtown Greenprint; Old Cutler and Model Cities
Charrettes.  Coordinated review of Transportation Enhancement Program applications and imple-
mentation of previously funded projects.

2. Bike-and-Ride Program: Administrated the bicycle locker rental program and provide assis-
tance to MDT in the development of the Bike-and-Ride program.  Ten new lockers installed at
Government Center Station. 1,247 Bike & Ride permits issued by Miami-Dade Transit (MDT)
during 2002.  

3. Public Involvement: Information provided to the public, local governments and the media on
safety, existing and proposed facilities, and programs.  Twelve Bicycle-Pedestrian Advisory
Committee (BPAC) meetings held.  Participated in monthly meetings of the Miami-Dade County
Safe Kids Coalition, Injury Prevention Coalition, and the Southeast Air Coalition for Outreach.
Bike and pedestrian information distributed through the Bike/Ped Kiosk and at public outreach
events including Safety Fairs, Miami River Day Festival, and Walk to School Day.  Updated the
Bike/Ped program brochure.

4. Pedestrian Safety Project: Distributed pedestrian safety material within high-crash zones;
participated in formation of FDOT Community Traffic Safety Team (CTST) for Miami-Dade Co.;
developed Haitian Creole language safety brochure.

METHODOLOGY:

TASK 1 - Comprehensive Programs
Administration
a. Provide staff support for the BPAC.
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Education
a. Distribute of safety education material by request to the public and through the Safe Kids

Coalition, Injury Prevention Coalition and Community Traffic Safety Teams.
b. Provide engineering and design standards to professionals involved in project

development.
Encouragement

a. Administer the bicycle locker program
b. Assist MDTA with the development and marketing of the Bike-and-Ride program.
c. Distribute maps and other information on walking and bicycling in Miami-Dade County.

Enforcement
a. Maintain records of non-motorized transportation crashes for analysis.

Engineering
a. Work with planning and implementing agencies to develop projects.  Participate in the

review of advanced project notifications and project designs.

TASK 2 - Pedestrian Safety Project
a. Update pedestrian crash GIS database
b. Review pedestrian crashes in high-crash locations.
c. Identify appropriate countermeasures in the areas of engineering, education and

enforcement.
d. Assist with implementation of countermeasures.

TASK 3 - 2030 Long Range Transportation Plan Bicycle/Pedestrian Element Update
a. Coordinate with LRTP consultant on content of non-motorized LRTP element
b. Develop informational material for LRTP public meetings

Participate in LRTP public meetings

END PRODUCTS:

Comprehensive Program: Continuation of Administrative, Educational, Encouragement,
Enforcement and Engineering activities. (ongoing)

Pedestrian Safety Program: Develop and implement pedestrian safety countermeasures in the
areas of education, enforcement and engineering targeted at high pedestrian crash locations and
populations. Countermeasures include workshops, distribution of educational material, public
service announcements, police enforcement training, and recommendations of engineering
solutions to pedestrian crash problems. (March 2004)

2030 Long Range Transportation Plan Bicycle/Pedestrian Element Update: Public involvement
and technical support for development of the 2030 Long Range Transportation Plan Bicycle and
Pedestrian Elements. (December 2004)
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PROJECT MANAGER:

David Henderson

PARTICIPATING AGENCIES:

Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation
Miami-Dade County Public Works
Miami-Dade Transit
Office of Public Transportation Management

WORK SCHEDULE: Tasks listed are ongoing activities.

Start Date: July, 2003
End Date: June, 2004  

FUNDING:

$117,540 PL 112  FY 2004 ($96,301 Federal, $21,239 Local)
$  45,000 STP FY 2004 ($33,750 Federal, $11,250 Local)
$162,540
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TASK NUMBER AND TITLE:

3.05 IMPROVING REGIONAL TRANSPORTATION PLANNING 

OBJECTIVE(S):

Improve a regional transportation planning process to become result oriented, enhance the
integration between transportation planning and regional planning, and insure multi-jurisdictional
coordination with respect to regional transportation system planning.

PREVIOUS WORK:

During FY 2003, council staff provided technical assistance to the Regional Transportation
Organization (RTO), including the development of regional cooperation on transportation issues
among community leaders and providing assistance with the methodology and data collection of
the South Florida Transit Analysis Study, especially those elements addressing land use and
future development. This is a continuing activity.

METHODOLOGY:

The Regional Planning Council will continue to provide transportation planning and technical
assistance with the aim of improving regional transportation planning through various means
including the integration of land use and transportation planning to strengthen the potential for
transit use in the region. Highlights of transportation planning and technical assistance activities
that Council staff will continue to participate include, for example, the following.
v Continue to participate in the Technical Advisory Committee for the Regional

Transportation Organization for Palm Beach, Broward and Miami-Dade Counties. The RTO
has been involved in various projects including, for example, the development of a consumer
information network and the initiation of a smart card project.

v Continue to serve on and participate in the Study Advisory Committee for the Regional
Transit and Intermodal Study. An important objective of the study is to identify regional
transportation improvements that will enhance the region’s economic growth and
competitiveness, promote livable communities as well as opportunities for redevelopment.

v Continue to serve on and participate in the Transit Planning Subcommittee of the RTO.
Specifically, the Transit Planning Subcommittee will work on the update of the Regional
Transit Development Plan (TDP) for Southeast Florida.

v Continue to serve on and participate in the Steering Committee for the Miami-Dade Long
Range Transportation Plan (LRTP) Update. 

v Continue to serve on and participate in the Steering Committee of the South Florida 
Aviation System Planning Process.

v Continue to participate in the Advisory Committees for major transportation projects such
as the Transit Bridge Project and the Central Parkway. The project will evaluate the
possibility of providing enhanced premium transit service between southern Broward and
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northern Miami-Dade Counties, generally extending between the Hollywood Tri-Rail station
and the NW 27th Avenue Metrorail Station in northern Miami-Dade County. This project will
impact directly on the Council’s work with the State Road Seven Collaborative, a group of 14
local governments and the Seminole Indian Tribe in Broward County, which is actively
pursuing the integration of land use, and transportation planning that is supportive of regional
mass transit. Central Parkway is a proposed new expressway in Miami-Dade County that will
necessitate coordination with existing and future land-use, development and redevelopment.

v Continue to serve on and participate in the South East Air Outreach Coalition (SEACO).
Council staff provideds staff support for SEACO through the South Florida Regional
Planning Council’s Clean Cities Program. Since Miami-Dade County has become a formal
member of the Clean Cities Council, staff will participate in the County’s Local Transit
Circulator Study’s recommendation from the FY 2002 program.

v Continue to hold regional workshops regarding the update of the Strategic Regional Policy
Plan for South Florida (including the Regional Transportation Component).

v Continue to participate in regional transportation corridor planning (such as State Road 7
Corridor) to support redevelopment in Southeast Florida.

v Conduct charrettes, strategic planning and public participation workshops and dispute
resolution activities and provide forums for regional cooperation on transportation issues for
community and business leaders as appropriate.

v Provide staff support and participation in transportation and land use planning activities and
provide forums for regional cooperation on transportation issues for community and business
leaders as appropriate.

• Prepare a regional (Miami-Dade, Broward and Palm Beach Counties) land use trends analysis
for future planning and modeling. The analysis will include a survey of current development
and redevelopment trends in the region, identifying trends towards densification and intensifi-
cation. Shifts in concentration of residential development in the region will be identified with
associated demographic changes. Regional journey-to-work flows will be analyzed to identify
discrepancies in documented work sheds and existing needs to prevent underdesign of the
transportation network. Factors that determine future trends in land use will be identified and
include plans for redevelopment, infrastructure investment and environmental constraints.
Funding in the amount of $50,000 will be allocated by the Miami-Dade MPO to the Regional
Planning Councils for these activities as appropriate. 

END PRODUCTS: Annual Report consolidating Fiscal Year 2004 SFRPC’s planning activities.

PROJECT MANAGERS: Christina Miskis, SFRPC (Primary agency), Susan Schrieber, MPO

PARTICIPATING AGENCIES: Metropolitan Planning Organization, Treasure Coast Regional
Planning Council and Florida Department of Transportation District VI

WORK SCHEDULE: Start Date: July 2003 End Date: June 2004

FUNDING: $75,000 PL112 FY 2004 ($61,447 Federal, $13,553 Local)
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TASK NUMBER AND TITLE: Project carried forward from previous year.

3.06 BICYCLE/PEDESTRIAN PROJECT FEASIBILITY EVALUATION

OBJECTIVE:

Evaluate projects identified in the MPO Bicycle and Pedestrian Plans for cost and
construction feasibility.

PREVIOUS WORK:

During FY 2003 a consultant was selected to perform the study. The MPO’s Bicycle and
Pedestrian Facilities Plans were adopted by the MPO Governing Board on December 6, 2001.
The on-road bicycle and pedestrian projects included in it were identified through system-level
analysis and input from the public.  The greenway projects were taken from the North and South
Dade Greenway Master Plans and other adopted greenway master plans.  A preliminary
feasibility evaluation was conducted for the on-road bicycle and greenway projects, however, a
more detailed evaluation is needed before final design is initiated by the Public Works
Department.  The purpose of this study is to evaluate high-priority projects for fatal flaws related
to environmental, right-of-way and utility issues and to develop feasible design concepts.  The
high-priority on-road bicycle and greenway projects to be evaluated include:
1.Commodore Trail from Ingram Hwy to Brickell Ave (on-road bicycle facility)
2.Bird Road from SW 67 Ave to SW 37 Ave (on-road bicycle facility)
3.NW 11 St from NW 32 Ave to NW 22 Ave (on-road bicycle facility)
4.Palm Ave from W 9 St to Okeechobee Road (on-road bicycle facility)
5.Red Road from US-1 to SW 8 St (on-road bicycle facility)
6.N. Federal Highway from NE 36 St to NE 54 St (on-road bicycle facility)
7.M-Path Trail from Kendall Drive to NE 15 St (greenway trail)
8.Pedestrian facilities to be included will be taken from the adopted pedestrian facilities plan.

METHODOLOGY:

The selected consultant will complete the following tasks:
TASK 1 – Determine appropriate cross section for each corridor
TASK 2 – Evaluate environmental issues
TASK 3 – Evaluate ROW
TASK 4 – Evaluate utility conflicts
TASK 5 – Prepare cost estimtates
TASK 5 – Solicit public input
TASK 6 – Prepare final concept report

2004 UNIFIED PLANNING WORK PROGRAM

OBJECTIVE C:  INTERMODAL TRANSPORTATION PLANNING

C:\DOCUME~1\cordero\Desktop\UPWP20~1\ORIGIN~1\Objective C.lwp PAGE C-13



END PRODUCTS:

A final report including feasible design concepts and cost estimates. (July 2004)
Maps, Charts, and Other Presentation Material will be developed in print and on electronic media.
(July 2004)

PROJECT MANAGER:

David Henderson

PARTICIPATING AGENCIES:

Miami-Dade County Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation
Miami Dade County Public Works
Miami-Dade Transit 
Office of Public Transportation Management
Miami-Dade Planning and Zoning Department

WORK SCHEDULE:

Start Date: July 2002
End Date: June 2004

FUNDING:

$  10,000 PL112 FY 2004 ($8,193 Federal, $1,807 Local)
$  45,000 STP FY 2003 ($33,750 Federal, $5,625 State, $5,625 Local)
$  55,000 < Consultant budget
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TASK NUMBER AND TITLE: Project carried forward from previous year.

3.07 INTERMODAL CONNECTION OPPORTUNITIES TO MAJOR TRAFFIC
GENERATORS

OBJECTIVE:

To identify opportunities for the creation of intermodal facilities and operations that will enable the
public and private sectors to jointly serve the needs of major employment centers, neighborhoods, and
tourist destinations (technical report); and to produce an audiovisual educational resource with material
on Intermodal Movement in Miami-Dade (CD-Rom).

PREVIOUS WORK:
During the 2003 fiscal year, a consultant was selected to perform the study. The Metropolitan Planning
Organization (MPO), the Miami Dade Transit Agency (MDT), and the Florida Department of Transpor-
tation (FDOT) have developed the below studies in this area:

• “Transit Corridors Transitional Study”, 1994
• “Golden Glades Transportation Facility Feasibility Study”, 1994
• “South Dade Greenways”, 1994 and “North Dade Greenways Study”, 1997
•  “Alternatives for Intermodal Improvements in Dade County”, 1998
• “North Miami/Circulator Services Study”, 1999
• “Aventura/Municipal Public Transit”, 1999
• “Municipal Public Transit (Phase II)” 2001
• “Local Transit Circulator Services”, 2002
• “Transit Level of Service Study”, 2002
• “Transit Development Plan”, 2002

METHODOLOGY:

1. Studies listed above will be analyzed to determine their benefit to this study, avoid duplication, and
apply relevant findings to current conditions for further development.  

2. Define and develop an evaluation program to determine new intermodal and transfer location oppor-
tunities that will serve the region’s major traffic generators. Publicly owned facilities and properties
shall be given primary consideration to accommodate these facilities. Imperative issues: rail, buses,
jitneys, taxis, airports, seaports, major traffic generators, tourist attractions and tourist destinations.

3. Based on the established program, determine the data necessary and collect them from the existing
available sources.  If required, the data shall be contained as needed.  

4. Identify potential intermodal and transfer locations that will serve the region’s major traffic genera-
tors.  This shall consider the different transportation modes, including the automobile, buses,
commercial vehicles/trucks, heavy/light rail, jitneys, taxis, bicycles/pedestrians, and marine vessels.

5. Evaluate surrounding land uses and opportunities of the selected locations. Consideration should be
given to land use impacts and modifications, acquisition of properties, type of facilities required and
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future potential use and benefits of said facilities.  Public/private joint ventures should be given prior-
ity.  

6. Conduct a survey to obtain users’ and providers’ opinion and input as to their acceptance of the
actual and proposed transfer locations.  Imperative issues: rail, buses, jitneys, taxis, airports, seaports,
major traffic generators, tourist attractions and tourist destinations.

Develop an action plan to implement the recommended intermodal and/or transfer locations that
provide accessibility, efficiency and comfort to the users. This plan shall include recommendations
for creating new transit circulator routes to link major traffic generators with other modes of transpor-
tation, e.g. heavy/light rail, airport, and seaport.

END  PRODUCTS:
 

a.  Technical Memorandum # 1: Regional Intermodal Applications and Opportunities. (Septem-
ber 2004)

b.  Presentation Material for promotion and education: Intermodal Movement in Miami-Dade
County (CD-ROM). (June 2004)

WORK SCHEDULE:

Start Date: July 2002
End Date: June 2004

PROJECT  MANAGER:

Carlos Roa

PARTICIPATING AGENCIES:

Metropolitan Planning Organization (Primary agency)
Miami Dade Transit 
Seaport Department
Aviation Department
Florida Department of Transportation - District 6
Private operators

FUNDING:

$10,000 PL 112  FY 2003 ($8,193 Federal, $1,807 Local)
$45,000 Section 5303 FY 2003 ($36,000 Federal, $4,500 State, $4,500 Local)
$55,000
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TASK NUMBER AND TITLE: Project carried forward from previous year.

3.08 CITY OF HOMESTEAD TRANSPORTATION PLAN UPDATE

OBJECTIVE(S):

To update the 1997 Homestead Traffic and Mobility Study. The City hopes to resolve numerous
transportation planning issues in its congested urban core. Specific measures to alleviate
congestion have been recommended, but consensus has not been reached on methods of traffic
calming, location for truck routes within the historic district, and bicycle lane placement vs.
parking needs. Also, new transportation planning projects such as the Urban Transit Village and
the new busway bus stop locations need to be incorporated in the existing plan. 

PREVIOUS WORK:Homestead Urban Transit Village and 1997 Homestead Traffic and Mobility
Study. During fiscal year 2003, the City of Homestead was able to acquire a consultant to perform the
study. 

METHODOLOGY:

1. Analysis of existing plans including:
� Urban Transit Village Master Plan (Phases I, II, III and IV)
� City of Homestead Comprehensive Plan
� SW 4th Street Master Plan
� Busway Plans
� 1997 Homestead Traffic Mobility Study
� Identify bike path alternative corridors replacing the previously planned route along

Krome Avenue
2. Extensive Community Involvement

� Perform community involvement throughout the identification, evaluation and selec-
tion process

� Stakeholder analysis and meetings
� Community transportation planning sessions/workshops
� Recommended alignments

3. Final Recommended Alignments
� Evaluate the above alternatives and include connections to the City’s existing green-

way network and to public transit and the new transit village
� Develop planning level cost estimates for the alternatives studied

4. Recommended Implementation Plan/Capital Plan
� Select a recommended preferred alternative
� Recommended phasing of improvements
� Cost of improvements
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END  PRODUCTS:
 

City of Homestead Transportation Plan Update Final Report

WORK SCHEDULE:

Start Date: July 2002
End Date: June 2004

PROJECT  MANAGER: 

Frank Baron

PARTICIPATING AGENCIES:

Miami-Dade County Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation
Miami Dade County Public Works
Miami-Dade Transit
Office of Public Transportation Management
City of Homestead
Miami-Dade Empowerment Trust
Miami-Dade Office of Economic Development

FUNDING:

$  55,000 Section 5303 FY 2003 ($44,000 Federal, $5,500 State, $5,500 Local)
$  30,000 D Funds FY 2002 ($30,000 State)
$  85,000
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TASK NUMBER AND TITLE: Project carried forward from previous year’s FY 2002 program.

3.09 DOWNTOWN MIAMI-MIAMI BEACH TRANSPORTATION CORRIDOR
STUDY (BAY LINK STUDY)

OBJECTIVE:

To develop multimodal transportation projects, which will improve mobility along this priority corridor,
have community support and be financially feasible.

PREVIOUS WORK:

A Supplemental Draft Environmental Impact Statement has been prepared for the Miami-Miami Beach
Corridor during FY 2003.  This document supplements the previously completed East-West Multimodal
Study (1995) and addresses the new environmental and transportation impacts from the alternatives
considered as part of the Bay Link Study. City of Miami provided Locally Preferred Alternative (LPA)
recommendation, while City of Miami Beach has to provide a formal recommendation. The MPO Board
has scheduled to take up the LPA issue on the July 2003 meeting.

METHODOLOGY:

Task A:
Public Involvement

The Study Team will coordinate an effective public awareness and involvement effort to gather meaning-
ful input from stakeholders within the corridor.  This effort should include, but not be limited to, admini-
stration of a citizen advisory committee, development and distribution of project newsletters, public
information meetings, outreach meetings with stakeholders, web site support and fielding public
questions and concerns.  All presentation materials will be prepared in a format readily understood by
the general public.

Task B:
Environmental Analysis

The Study Team will perform the necessary coordination with Federal, State and local agencies for
required reviews and approvals adhering to the National Environmental Policy Act (NEPA). The
environmental analysis will address, at a minimum, the following elements:

• Social and Economic Impacts
• Visual and Aesthetic Impacts
• Noise and Vibration Impacts
• Air Quality Impacts
• Contamination Impacts
• Wildlife and Habitat Impacts
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• Energy and Construction Impacts 

The Study Team will address mitigation measures to the impacts identified in the environmental impact
analysis and identify required environmental permits.

Task C:
Transportation Impacts

The Study Team will conduct several measures of transportation impacts of proposed alternatives.  This
analysis will be consistent with appropriate Federal, State and local guidelines and practices.  Two major
sub-tasks under this Task are the following:
 

• Travel Demand Modeling

The Study Team will utilize the most recent travel demand model update for the Miami-Dade
Urbanized Area.  Forecasts will be prepared for both opening year and an appropriate long-
range horizon year.  Forecasts will include measures of vehicular traffic, transit patronage,
park-ride usage and travel time characteristics.   

• Traffic Analysis

The Study Team will evaluate AM and PM peak hour traffic conditions based on the travel
demand forecasts.  Impacts on roadways and intersections will be measured and appropriate
mitigation improvements will be proposed and evaluated.  

Task D:
Conceptual/Preliminary Engineering

The Study Team will advance the design and engineering phase to the extent possible, but not to exceed
30% engineering drawings levels.  The consultant will identify the design and engineering tasks neces-
sary to readily transition, upon completion of the Study, the recommended project into the final design
and engineering phases.  

The principal purpose of this task is to refine the definition of the proposed transportation alternatives,
which will in turn support the environmental analysis, transportation analysis, transportation impacts and
public involvement tasks. To that end, the following sub-tasks will be conducted as appropriate.

• The Study will prepare clear and defined maps depicting proposed improvements, alignments
and routes, including a plan and profiles.  

• The Study Team will prepare typical cross-sections of the proposed alignments for the
various conditions present along the corridor.    
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• The Study team will prepare passenger facility plans, where appropriate, and will include site
plans, vertical and horizontal drawings.

• The Study Team will prepare civil site and drainage plans.
  
Task E:
Financial Analysis

The purpose of the financial analysis is to assess the financial costs of the proposed alternatives and
assess the financial capacity of the stakeholders to fund the alternatives.  This task is seen to have three
major sub-tasks, as follows:

• Operating and Maintenance Costs

The Study Team will prepare annual operating and maintenance costs for all alternatives
based on opening year and long-range horizon forecasted operating conditions.  Costs will be
calibrated and shown in terms of both current year dollars and year-of-expenditure dollars.

• Capital Costs

The Study Team will prepare and update capital cost estimates for all the proposed alterna-
tives.  These estimates will include right-of-way estimates. The capital costs will be calibrated
and shown for current year and year-of-expenditure dollars. 

• Financing/Implementation Plan

The Study Team will prepare a detailed project schedule, which identifies all significant work
elements and milestones.  A cash flow analysis will be prepared reflecting the project costs
and schedule.  The Study Team will identify and evaluate possible funding packages or
schemes for the implementation of the alternatives.  
  

Task F: 
Project Management

The Study Team will be responsible for necessary effort involved to manage the following tasks:

• Sub-consultants
• Meeting agendas and minutes
• Monthly Progress Report preparation
• Billings and payments
• Coordination with the MPO and other public agencies
• FTA coordination
• Administration and support of a Study Technical Advisory Committee
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• Attend project-related meetings

END  PRODUCT:
 

Final Environmental Impact Statement (December 2003)
Record of Decision (December 2003)

WORK SCHEDULE: Project has been delayed due to extensive public involvement in consensus
building efforts in Miami Beach.

Start Date: Work began during fiscal year 2002
End Date: September 2003

PROJECT  MANAGER:

Wilson Fernandez

PARTICIPATING AGENCIES:

Miami-Dade County Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation - District VI
Miami-Dade Transit 
Office of Public Transportation Management
Miami-Dade Expressway Authority
City of Miami
City of Miami Beach

FUNDING: Total study is for $1,500,000. First half has been completed.

$  550,000 DS FY 2002 ($550,000 State) <Consultant budget
$    20,000 Section 5303 FY 2002 ($16,000 Federal, $2,000 State, $2,000 Local)
$  570,000
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TASK NUMBER AND TITLE:

3.10 SKETCH PLANNING ANALYSIS of BUS RAPID TRANSIT

OBJECTIVE(S):

This project will complement, not duplicate, the Rapid Transit Expansion component of the
People’s Transportation Plan that calls for rapid transit expansion in eight identified corridors in
Miami-Dade County.  These eight corridors will be subject to intensive alternative analyses.  This
project will explore the potential for implementing Bus Rapid Transit (BRT) service in the major
and secondary corridors and arterial streets in Miami-Dade County that are anticipated to have
substantial bus service in place.  The objective is to identify arterials where relatively low-cost
Bus Rapid Transit treatments can give MDT buses competitive advantages as they provide new
and more frequent service, and to identify the most feasible types of BRT improvements that can
be made.

PREVIOUS WORK:

There has been minimal work on analyzing the prospects for implementing BRT improvements
on existing arterials in Miami-Dade County.  Initial analysis has been done on the NW 27th

Avenue corridor and Kendall Drive.  The South-Miami Dade Busway running parallel to South
Dixie Highway already provides a form of BRT.  Other than that, there have been no reviews of
the possibilities of improving bus service through BRT treatments on other major arterials such
as Flagler Street, Biscayne Boulevard, SW Eighth Street, and many others where high levels of
bus service will be in place.

METHODOLOGY:

A. Study Coordination

A Study Advisory Committee (SAC) will be established including representation from the
Florida Department of Transportation, various Miami-Dade County government entities includ-
ing Miami-Dade Transit, the Office of Public Transportation Management, the Metropolitan
Planning Organization, the Department of Public Works, and others as deemed appropriate,
depending on the corridors to be analyzed.

B. Information Acquisition

1. To avoid duplication, National Bus Rapid Transit Institute (NBRTI)/Center for Urban
Transportation Research (CUTR) will identify and review any reports and research
that has already been done in the County in this subject area.
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2. NBRTI/CUTR will do a worldwide search to determine similar BRT efforts to draw
upon the lessons learned and the criteria used for selection of corridors/arterial streets
and the various BRT improvements that were most appropriate in each case.

C. Data Identification and Collection

Using information obtained from sub-task “B” above and other sources, the NBRTI/CUTR and
the SAC will identify the base-level data needed to identify the best candidate arterials for BRT
treatments.  At a minimum, it is envisioned that the following compilation of existing data (if
available) will need to be gathered for the candidate arterials:

• Traffic counts and Levels of Service
• Roadway characteristics (lanes, widths, speed, turning movements, etc.)
• Bus ridership at bus stop level
• Current bus service levels
• Traffic signal interface
• Residential and employment data
• Proposed plans for roadway improvements/reconfigurations
• GIS mapping
• Aerial digital photography
• Other as deemed necessary

D. Determination of BRT Opportunities:  Overview of Potential Route Alignments

Based on existing data and visual inspections, an iterative process will be used to develop the
alternative BRT route alignments.  In order to maintain or otherwise improve service by maintain-
ing high average travel speeds consistent with rapid transit service, BRT examples in other cities
indicate that the route alignment must be as linear in nature as possible.  This fact will be a strong
consideration in developing the BRT route alignments.  In developing the route alignments,
strong consideration will be given to potential intermodal and transfer locations as well as pedes-
trian and bicycle improvements.  The bicycle/pedestrian improvements will be adapted as neces-
sary to fit within the proposed BRT route alignments, when feasible.  In addition, the markets or
potential users that each of the route alignments could potentially serve will be discussed includ-
ing local and commuter customers now and in the future.  NBRTI/CUTR staff will make numer-
ous site visits in order to find existing data and to visually inspect the proposed BRT route
alignments to determine the issues associated with each one.

E. Development of Alternative BRT System Configurations

The potential BRT system components to be explored by proposed route alignment are as
follows:

• Type of running way (right-of-way)

2004 UNIFIED PLANNING WORK PROGRAM

OBJECTIVE C:  INTERMODAL TRANSPORTATION PLANNING

C:\DOCUME~1\cordero\Desktop\UPWP20~1\ORIGIN~1\Objective C.lwp PAGE C-24



o Dedicated / exclusive
o Mixed traffic
o Queue jumpers
o Use of Intrastate emergency lanes (shoulders)
o Colored pavement markings

• Stations or Stops
• Vehicles
• Fare collection strategy / equipment
• Automatic Vehicle Locator (AVL), signal preemption / transit priority, etc.
• Impacts of traffic signal changes on cross street (including freeway on/off ramps) traffic

movements/speeds
• Bicycle/pedestrian improvements

F. Development of Capital and Operating Costs and Benefits for Each Alternative

The capital and operating costs and benefits for each proposed BRT route alignment will be
estimated as follows:

• Travel timesavings and other benefits
• Generalized impacts on traffic operations due to BRT route alignment and service

level
• Rule-of-thumb capital and operating costs based on industry examples and

experience

END  PRODUCTS:
 

•    A draft report will be prepared and submitted for review and comments from the MPO
and SAC that identifies the best arterial candidates for BRT.  Suggestions will be incorpo-
rated as necessary and a Final Report will be issued to the MPO. (December 2004)

• Twenty full-color copies of the Final Report will be delivered to the MPO. (March 2005)
• Seventy-five full-color copies of the Executive Summary will delivered to the MPO.

(March 2005)
• A PowerPoint presentation summarizing findings from the project will be delivered to the

MPO.  The presentation will be used as part of an outreach and education campaign.
(March 2005)

• 2’ x 4’ full-color maps illustrating each of the proposed BRT route alignments will be
delivered to the MPO.  The maps will be used as part of an outreach and education
campaign. (March 2005)

• The Final Report and Executive Summary will be delivered to the MPO electronically in
both Microsoft Word and Adobe Acrobat PDF formats. (March 2005)
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WORK SCHEDULE:

Start Date: October 2003
End Date: March 2005

PROJECT  MANAGER: 

Joel Volinksi

PARTICIPATING AGENCIES:

Center for Urban Transportation Research (Primary agency)
Miami-Dade County Metropolitan Planning Organization
Florida Department of Transportation
Miami Dade County Public Works
Miami-Dade Transit
Office of Public Transportation Management

FUNDING:

$ 150,000 Section 5303 FY 2004 ($120,000 Federal, $15,000 State, $15,000 Local)
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TASK NUMBER AND TITLE:

3.11 RAPID TRANSIT IMPROVEMENT ANALYSIS

OBJECTIVE(S):

Evaluate and prioritize 62 of the 89 miles of proposed Rapid Transit Lines under the “Peoples
Transportation Plan” (27 miles have completed the planning phase, North and East-West
Corridor). To provide forecasted ridership numbers, construction and operational costs of the
proposed eight corridors to the Citizens’ Independent Transportation Trust to help them make
informed decisions.

PREVIOUS WORK:

The People’s Transportation Plan (PTP). The PTP is a transportation plan as a result of many
community outreach efforts and approved by ordinance to be funded with a ½ cent sales tax
increase.

METHODOLOGY:

§ Research existing documents for information and to avoid duplication of efforts, i.e. 2020 Long
Range Transportation Master Plan and the Transit Development Plan, North Corridor Study and
East-West Study among other pertinent documents.

§ Further define the proposed alignments to identify potential intermodal and transfer locations.
§ Collect data of the proposed eight rapid transit corridors. To include, but not limited to:

o Right-of-Way acquisition costs
o Projected ridership
o Construction costs and,
o Operational costs.

§ Conduct surveys to obtain potential users’ opinion.
§ Consolidate all data collected represented in the eight-corridor format as recommended by the

Peoples’ Transportation Plan.
§ Prioritize rapid transit improvement lines.

END  PRODUCTS:
 
§ Final report with recommendations and all collected data presented in laymen’s terms for public

use. (September 2004)
§ Presentation material for promotion and education in electronic and hard copy format. (Septem-

ber 2004)
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WORK SCHEDULE:

Start Date: October 2003
End Date: September 2004

PROJECT  MANAGER: 

Wilson Fernandez

PARTICIPATING AGENCIES:

Miami-Dade County Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation
Miami Dade County Public Works
Miami-Dade Transit
Office of Public Transportation Management

FUNDING:

$ 125,000 FY 2004 STP ($93,750 Federal, $31,250 Local) <Consultant budget
$   10,000 PL FY 2004 ($8,193 Federal, $1,807 Local)
$ 135,000
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TASK NUMBER AND TITLE:

4.01 UPWP ADMINISTRATION

OBJECTIVE(S):

Manage the administrative aspects of the Unified Planning Work Program (UPWP)
for transportation.

PREVIOUS WORK: This is a continuing activity.

METHODOLOGY:

Manage current year planning activities.
• Monitor projects to achieve compliance with scheduled dates.
• Advise project managers of elements falling behind schedule by updating Gantt

charts.
• Revise UPWP as needed, to address any changes. Seek approval from Florida

Department of Transportation (FDOT) and Federal Agency(ies) as appropriate.

Administer the work to be performed. 
• Work with the project managers and departments to prepare Work Order

Requests in order to allocate charge accounts and establish financial procedures.
• Review Work Order Requests to ensure consistency with the approved UPWP

and grant budgets and process accordingly.
• Obtain concurrence for third party agreements through FDOT.
• Issue Work Orders, Interlocal Agreements and Professional Service Agreements.
• Revise Work Orders and Agreements in accordance with the MPO Administra-

tive Manual.

Apply for and administer grants supporting the UPWP. 
• Apply for Federal and State grants to secure additional

funds for the program. 
• Prepare work scope(s) for planning grants and process

grant applications and awards, as necessary.
• Prepare grant revision requests in response to UPWP revisions and other budget

adjustments approved by the TPC/MPO Board.
• Monitor the grants on a periodic basis to ensure the funding sources do not

expire prior to work completion.
• Prepare and transmit Project Completion Report to close out grants, as

appropriate.
• Facilitate the performance of audits, as necessary.
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Prepare progress reports.
• Prepare Quarterly Progress Reports and submit to the TPC for approval.
• Request work progress and deliverables from project managers as they become

due and summarized for preparation of Quarterly Progress Reports.

Process invoices request reimbursement from funding agencies.
• Consolidate reports, consultant invoices and 3rd party receipts and prepare

documentation to support reimbursement request prepared by the Finance
Department.

• Transmit invoices/reimbursement requests to funding agencies.

END PRODUCTS:

1. Revisions of FY 2004 UPWP, as applicable.
2. Work Orders  
3. Expenditure records
4. Grant Revision Requests
5. Quarterly Progress Reports
6. Reimbursement Requests
9. Project Completion Reports

PROJECT MANAGER: Oscar Camejo

PARTICIPATING AGENCIES:
Miami-Dade Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation - District VI

WORK SCHEDULE: This is a continuing activity.

Start Date:  July 2003
End Date: June 2004

FUNDING:

$70,000 PL112 FY 2004 ($57,351 Federal, $12,649 Local)
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TASK NUMBER AND TITLE:

4.02 MPO BOARD STAFF SUPPORT

OBJECTIVE(S):

Ensure proper resolution of critical transportation issues by the MPO Board.  

PREVIOUS WORK:

This element is a continuing activity.  It entails updating MPO Board members and
municipalities on transportation related issues and their impact.

METHODOLOGY:

v Provide staff support for the MPO Board
1. Identify critical transportation planning issues.
2. Organize meetings.  Prepare agendas and back-up materials/documentation.
3. Prepare, certify and process MPO Board Resolutions.
4. Prepare summary minutes and follow-up on directives.
5. Provide direct Staff support and respond to the  MPO Board members.

v Provide staff support for Municipal Coordination
1.Contact municipal officials and staff members regularly to advise them of

upcoming transportation planning issues and to insure their timely participation
in the early stages of the program and project development.

2.Coordinate technical and official input from individual municipalities and
respond to their concerns as plans and programs are prepared.  Provide MPO
Agenda and back-up materials on a regular basis. 

3.Provide direct staff support to MPO Municipal Board members.
v Provide staff support for the MPO Committees and Task Forces.

1. Identify critical transportation planning issues.
2. Support intergovernmental review activities.
3. Support the South Florida Regional Transportation Organization and the

Miami-Dade Expressway Authority (MDX).  Represent the MPO on the
Miami-Dade County Development Impact Committee and MPO
Subcommittee.

4. Work with South Florida Regional Planning Council (SFRPC) on issues
pertaining to transportation requirements of the State Growth Management
Legislation and other related regional issues.

5. Organize and support staff work groups and task forces addressing issues as
they emerge.
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6. Participate in deliberations and meetings held by the statewide MPO Advisory
Committee and other Federal, State and Local Committees that deal with
legislative and policy-related issues.

7. Act as liaison between MPO and County Legislative Coordinator during annual
State Legislative session.

END PRODUCTS:

v MPO Agendas and back-up materials/documentation
v MPO Summary Minutes
v Minutes of various task forces and staff working groups, as appropriate
v Correspondence for pertinent official agencies, as necessary
v Briefings to appropriate parties on the development and progress of

transportation-related legislation during the annual State Legislative session
v Correspondence as necessary to maintain effective official and technical

municipal involvement in the MPO process

PROJECT MANAGER:

Zainab Salim

PARTICIPATING AGENCY:

Miami-Dade Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation - District VI

WORK SCHEDULE: This element is a continuing activity.

Start Date: July 2003
End Date: June 2004

FUNDING:

$  82,000 Section 5303 FY 2004 ($65,600 Federal, $8,200 State, $8,200 Local)
$  50,000 PL112 FY 2003 ($40,965 Federal, $9,035 Local)
$  50,000 Section 5307 FY 2004 ($40,000 Federal, $5,000 State, $5,000 Local)
$182,000
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TASK NUMBER AND TITLE:

4.03 UPWP DEVELOPMENT

OBJECTIVE(S):

Maintain a multimodal planning program that responds to ongoing community
transportation needs to the most critical transportation service delivery issues while
ensuring Federal and State guidelines are met.

PREVIOUS WORK:

This is a continuing activity. FY 2004 Unified Planning Work Program (UPWP) adopted
by the MPO Governing Board.

METHODOLOGY:

Prepare the FY 2005 UPWP:

a. Update the list of planning issues and the statement of program objectives.
b. Prepare estimates of potential planning funds available to support the

program.  Secure matching funds.
c. Submit correspondence to funding agencies on the various development

phases of the program and responses to their inquiries and requests.
d. Work with the UPWP development Committee.  Propose specific activities

responding to program objectives.  Prepare an initial budget allocation.
e. Solicit comments from the Citizens’ Transportation Advisory Committee

(CTAC) and other key private and civic organizations.
f. Prepare detailed project descriptions, budgets, and product lists.
g. Assemble the Review Draft of the FY 2005 UPWP.
h. Present the Review Draft of the program to the Transportation Planning

Technical Advisory Committee (TPTAC) and the  Transportation Planning
(TPC) Council for their approval. 

i. Working with the UPWP Committee, revise the draft program in response
to comments submitted by all parties, the status of FY 2004 activities, and
revised funding estimates.

j. Present the Final Draft of the program to the Transportation Planning
Council and the MPO Board for approval.  Transmit the Final Draft to the
funding agencies for use as work scope for planning grants.
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END PRODUCTS:

1. Update of the issue list and program objectives to be considered in preparing the
FY 2005 UPWP (January 2004)

2. Review Draft of the FY 2005 UPWP (March 2004)
3. Final MPO Adoption of the FY 2005 UPWP (June 2004)

PROJECT MANAGER:

Oscar Camejo

PARTICIPATING AGENCIES:

Miami-Dade Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation - District VI

WORK SCHEDULE: Anticipated completion date - June 2004.

Start Date: July 2003
End Date: June 2004

FUNDING:

$60,000 PL112 FY 2004 ($49,158 Federal, $10,842 Local)
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TASK NUMBER AND TITLE:

4.04  TRANSPORTATION IMPROVEMENT PROGRAM

OBJECTIVE(S):

Maintain a formal and current 5-Year Transportation Improvement Program (TIP)
consistent with long-range planning activities and with statutory requirements. The
TIP is the staged, intermodal program of transportation improvement projects for the
metropolitan planning area developed pursuant to 23 CFR part 450, and consistent with
the requirements established in Title 23 USC 134(h) and Section 339.175 of the Florida
statutes. 

PREVIOUS WORK:

� This is a continuing work element of the metropolitan transportation planning
process.

� Fiscal year 2003-2007 TIP.
� Annual Obligation listing for fiscal year 2003-2007.

METHODOLOGY:

� Maintain the permanent Standing Committee for TIP Development and Review as a
vehicle to facilitate a continuous and accurate involvement of the TIP document as the
cycle progresses.

� Coordinate and prepare 5-year proposals for capital expenditures for all
transportation modes. Coordinate input from all participating agencies. Coordinate
with  the Miami-Dade County Office of Management and Budget the review of capital
budgets from county agencies to ensure conformity with the TIP and the Capital
Improvement Element (CIE) of the Comprehensive Development Master Plan with
the County's Annual Capital Budget and Multi-Year Capital Plan.  Consider the
requirements and results of the TEA-21-mandated management systems.

� Review scope of projects, priorities and schedules. This work is usually carried out
between the months of June and November of a given yearly cycle.

� Assist FDOT in ongoing efforts to develop the procedures for implementation and
establishing an Efficient Transportation Decision Making (ETDM) process.

� Coordinate Transportation Improvement Program (TIP) with long-range plan
and programmatic goals. Priority consideration to roadway segments identified as
operating below acceptable level of service standards. 

� Evaluate the TIP's impact on regional air quality as required by the Clean Air
Act Amendment of 1990 and the EPA/FHWA Transportation Conformity Rule.
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� Maintain ongoing activities to monitor and report on progress and status of
programmed projects. 

� Prepare document for MPO Committees, and Board review and approval.
� Seek endorsement of TIP by all MPO Committees by May 2004.
� The Annual Obligation Listing is a listing of projects for which Federal Funds have

been obligated in the preceding fiscal year. The Miami-Dade County Annual
Obligation Listing documentation is coordinated with the District Office and produced
yearly. The Obligation Listing is made available to the public both in paper and in
electronic format. Visit the following link to view:
www.co.miami-dade.fl.us/mpo/document/MPO_annual_project_listing_200302.pdf

END PRODUCTS:

� A multimodal Transportation Improvement Program (TIP) document for Fiscal
Year 2004/2005, with forecasts of needs through 2008/2009. (June 2004)

� Annual Obligation Listing (March 2004) 

PROJECT MANAGER: Carlos Roa

PARTICIPATING AGENCIES:

Miami-Dade Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation - District VI
Miami-Dade Public Works

  Miami-Dade Transit 
Office of Public Transportation Management
Miami-Dade Aviation Department
Miami-Dade Seaport Department
Miami-Dade Office of Management and Budget
Miami-Dade  Expressway Authority (MDX)
Florida’s Turnpike Enterprise
Tri-County Commuter Rail (TRI-RAIL)

WORK SCHEDULE: TIP document in June, continued distribution and amendments through
September 2004.

Start Date: July, 2003
End Date: September, 2004

FUNDING: 
$110,000 Section 5303 FY 2004 ($88,000 Federal, $11,000 State, $11,000 Local)
$  90,000 PL112 FY 2004 ($73,737 Federal, $16,263 Local)
$  50,000 Section 5307 FY 2004 ($50,000 Federal plus Soft Match)
$250,000
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TASK NUMBER AND TITLE:

4.05 CITIZEN AND PRIVATE SECTOR INVOLVEMENT

OBJECTIVE(S):

Provide the Citizens Transportation Advisory Committee (CTAC) and community with
information regarding transportation needs and proposals for meeting these needs.
Ensure citizen and community input in all aspects of multi-modal transportation
planning and decision-making process before plans and programs are approved. Ensure
architectural and aesthetic review of major bridges and transportation projects, via the
Transportation Aesthetics Review Committee (TARC).  

PREVIOUS WORK:

This element a continuing activity. The TARC completed project review for Seaport
Terminals D&E, the Downtown Master Plan, and TARC’s part of the Transportation
Enhancement Project  Ranking. TARC continued reviewing and making
recommendations about the NW 5th Street Bascule Bridge and the Krome Avenue
Improvements. The TARC also began reviewing the Baylink Project, the Plans and
Ordinances for Transit-Oriented Development at Centers along the Busway Extension, as
well as citizen-proposed aesthetic lighting projects for the Julia Tuttle Causeway. TARC
staff also worked with Miami Dade Public Works to prepare a list of projects from the TIP
for TARC to review. CTAC reviewed transportation planning issues to include, but not
limited to: the Long Range Transportation Master Plan, the Transportation Improvement
Program, the Transit Development Program and this document. CTAC also provided a
forum for community input and prepared resolutions as appropriate. 

METHODOLOGY:
                                        

a. Provide coordination and staff support to CTAC and its six
subcommittees.
1. Identify transportation planning issues for  CTAC review
2. Organize meetings.  Prepare agendas and back-up materials/

documentation
3. Prepare CTAC Resolutions
4. Prepare minutes, follow-up as necessary
5. Respond to day to day concerns of CTAC members
6. Perform administrative functions related to committee structure, rules,

member appointments, attendance, vacancies etc.
7. Follow CTAC Resolutions and motions through the MPO's Committee

structure for consideration i.e. TPC, TPTAC.
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b. Respond to CTAC, and community concerns as plans and programs are
developed as part of the update of the Transportation Plan, the
Transportation Improvement Program, the Unified Planning Work
Program, and the Transit Development Program.

c. Provide coordination and staff support to the TARC.

1. With Chairperson and staff, identify transportation projects with
potential visual and aesthetic impacts for inclusion in agendas

2. Monitor projects and coordinate with all relevant agencies for project
review and follow up

3. Organize meetings. Prepare agendas, back-up materials, and
documentation

4. Prepare recommendations, resolutions, correspondence and minutes
5. Respond to concerns of TARC members
6. Perform administrative functions related to committee structure, rules,

attendance, vacancies etc.
7. Work with TARC and agencies to find better ways to integrate

aesthetics and community design in transportation projects
8. Prepare documents recognizing projects incorporating good aesthetic

design in the form of proclamations or certificates.

d. Provide a forum for community input, via CTAC, that will allow a
detailed consideration of the various issues.   Follow-up reports on CTAC
requests will be prepared and submitted to appropriate county agencies.
Better inform under-represented groups by sending meeting
announcements to community organizations and faith-based groups in
order to gain the broadest possible input. Once a year, conduct widely
publicized and televised CTAC meeting with multiple avenues for
comment.

e. Advise the BCC and the MPO on transportation issues affecting the
citizens of Miami-Dade County and provide an independent and
broad-based monitoring of ongoing planning and implementation
activities.
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END PRODUCTS:

1. CTAC agendas, minutes, resolutions and back-up materials
2. Subcommittees agendas, minutes, and back-up materials
3. TARC agendas, minutes, backup materials and commendations for

selected projects
4. Minutes of special hearings and public meetings
5. Correspondence and resolutions documenting citizen input on various

planning proposals; administrative documentation and  correspondence
regarding committee structure appointments, attendance, vacancies etc.

6. Meetings and correspondence with County and State Agencies, as
necessary to maintain  effective citizen involvement in the MPO process.

PROJECT MANAGERS:

Elizabeth Rockwell for CTAC
Susan Schreiber for TARC

PARTICIPATING AGENCIES:

Miami-Dade Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation - District 6

WORK SCHEDULE: This is a continuing activity.

Start Date: July 2003
End Date: June 2004

FUNDING:

$  48,000 Section 5303 FY 2004 ($38,400 Federal, $4,800 State, $4,800 Local)
$  45,000 Section 5303 FY 2003 ($36,000 Federal, $4,500 State, $4,500 Local)
$102,000 PL112 FY 2003 ($83,569 Federal, $18,431 Local)
$195,000  
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TASK NUMBER AND TITLE:

4.06  TECHNICAL COMMITTEES SUPPORT

OBJECTIVE(S):

Ensure proper resolution of critical transportation issues by the Transportation
Planning Council (TPC) and its committees.  

PREVIOUS WORK:  This is a continuing activity.

METHODOLOGY:
   

Provide staff support to the Transportation Planning Council (TPC), the
Transportation Plan Technical Advisory Committee (TPTAC) and the MPO
Governing Board Subcommittee.   

v Identify critical transportation planning issues. 
v Organize meetings. Prepare agendas, memorandums and back-up

materials/documentation.
v Prepare TPC Resolutions.
v Prepare summary minutes and follow-up on directives.
v Respond to day-to-day concerns and requests of TPC members.

END PRODUCTS:

v Agendas and back-up materials
v Resolutions
v Summary Minutes
v Compilation and distribution of information and documentation, as appropriate.

PROJECT MANAGER:

Zainab Salim

PARTICIPATING AGENCIES:

Miami-Dade Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation (FDOT) District VI

2004 UNIFIED PLANNING WORK PROGRAM

OBJECTIVE D:  TRANSPORTATION PLANNING DECISION MAKING AND FUNDING

D:\OSCAR C\UPWP 2004\Objective D.LWP PAGE D-12



WORK SCHEDULE: This is a continuing activity. 

Start Date: July 2003
End Date: June 2004

FUNDING:

$  40,000 Section 5303 FY 2004 ($32,000 Federal, $4,000 State, $4,000 Local)
$  60,000 PL112 FY 2004 ($49,158 Federal, $10,842 Local)
$100,000
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TASK NUMBER AND TITLE:

4.07 TRANSPORTATION DISADVANTAGED (TD) PLANNING

OBJECTIVES:
a. To achieve compliance with State and Federal requirements for TD planning.
b. To comply with Federal requirements to make the public transit system

accessible to people who are physically and mentally challenged and currently
are unable to use the public transit system. 

c. To encourage individuals eligible for ADA or Medicaid paratransit trips to use
conventional public transit by offering them a free Monthly Discount Metropass.

d. To encourage seniors 65 years and older to use conventional public transportation
through the Golden Passport Program.

e. To perform public transportation orientations to all organizations that serve the
disadvantaged where transportation is a barrier to daily and life-sustaining activi-
ties. 

f. To staff the Transportation Disadvantaged Local Coordinating Board.  To
create and/or provide the programs, documents and data requested by the Board.

g. Create a monitoring component for Transportation Disadvantaged, Medicaid
Metropass, Alternative Transportation Options for Medicaid (ATOM) and
Medicaid Early Intervention funded transportation programs.

h. Design and implement cost-efficient coordinated transportation for "Welfare to
Work" clients.

i. Review, rank and, participate in the Department of Transportation's Section 5310
Grant program.

j. Work closely with the South Florida Workforce formerly Work And Gain
Economic Self-Sufficiency (WAGES) Coalition to design and implement
cost-efficient transportation for individuals working unconventional shifts at
locations previously unserved by conventional transportation.

k. Coordinate all transportation needs for the Transportation Employment Council
(TEC) Board.

l. To support various programs for the disadvantaged in the Dade County Public
School system.

PREVIOUS WORK:
• Implemented WAGES bus routes
• Seaport  connection
• Night owl (bus route hours between 11 p.m. and 5 a.m.) serving Miami Beach and

Biscayne Boulevard
• Okeechobee connection
• Doral connection
• East-west connection
• Airport owl (bus route hours between 11 p.m. and 5 a.m.) serving the airport
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• Brickell shuttle
Extended contract with South Florida Workforce through fiscal year 2004 (extension of
Dade Monroe Express from Key Largo to Marathon)

Implemented new bus service for job access/reverse commuting service
• Extended the Dade Monroe Express service from Key Largo, Mile Marker 98 to

Marathon Florida , Mile Marker 50.
• In coordination with South Florida Workforce, extended Route B service hours in

Key Biscayne from 9:PM to 12:AM daily.
• At the request of South Florida Workforce, the Dade Monroe Express, schedule

was revised to expand daily trips to Marathon (from 5 to 6). 
MDT’s Marketing Department
• Promotion of new and existing service
• Miami-Dade Transit’s Planning staff  visits and trains staff at one stop centers and

orientates one stop center staff regarding Miami-Dade Transit transportation
system

• Planning staff delivers transportation maps, schedules, and literature to one stop
centers

• Miami-Dade transit system is 100% accessible with the addition of new buses.
• Medicaid Metropass Program is generating over $333,000 a month in new revenue

for Miami-Dade Transit
• Wages Metropass program is generating over $60,000 a month in new revenue for

Miami-Dade Transit
• The Medicaid Metropass program has generated a savings to Medicaid in access

of $600,000 a month. 
• Will implement a new software program for the Medicaid Metropass  Program

(Trapeze) in 2003.
• Created a 65 and over report in the Medicaid Metropass Program
• Revised medicaid metropass application to include child’s name, medicaid

number, and social security number to identify those who  use their child’s doctor
appointments to qualify and receive the medicaid metropass

METHODOLOGY:
a. Expand the Medicaid Metropass Program providing "travel training" programs

at agencies with large populations of clients still utilizing the door to door
paratransit system.

b. Continue to review and rank FTA Section 5310 grants and coordinate the use of
5310 vehicles.

c. Continue to encourage Section 5310 grant recipients to participate in the
coordination of the transportation disadvantaged and to maximize the use of their
vehicles.

d. Complete the TD Commission reporting requirements by submitting a Service
Plan, Memorandum of Agreement, and Annual Operating Report.
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e. Conduct several training sessions for the members of the Local Coordinating
Board (LCB), to assist them in fulfilling their responsibilities as appointees to the
Board.

f. Staff the Local Coordinating Board; set the agenda; produce the minutes and
documents as requested.

g. Facilitate an annual transportation disadvantaged sponsored public hearing.
h. Continue the Alternative Transportation Options for Medicaid (ATOM), and the

Medicaid early intervention programs which began in 1997/99. They will
continue to be the responsibility of the Community Transportation Corridor
(CTC) to administer and monitor for FY 2002/2003.

i. Provide "Travel Training" and "Trip Planning" classes at all WAGES agencies
for both clients and staff.

j. Review and apply for all Department of Labor, and Department of Transportation
Access to Jobs, Reverse Commute grants.

k. Provide coordinated transportation for the TEC/Wages Board in accordance with a
contract entered effective January 2, 2001.

l. To coordinate, orientate, and assist programs that serve the disadvantaged
students of the Dade County Public School System.

m. To coordinate, orientate, and assist programs that serve the disadvantaged within
the Dade County Court System (those at risk).

END PRODUCTS:
1. Minutes from Local Coordinating Board meetings.
2. STS Brochure and application, complete with acceptance letters. (December 2003)
3. Memorandum of Agreement/Service Plan. (August 2003)
4. Annual Operating Report. (September 2003)
5. Trip/Equipment Grant. (September 2003)
6. A package of materials describing "How to Develop a Medicaid Metropass Program".

(December 2003)
7. "WAGES" Transportation Component for Miami-Dade County. (July 2003)
8. Transit Mobility Planning Monthly Report. (July 2003)
9. Transit Rider’s Handbook for Seniors and People with Disabilities. (August 2003)

10. Information also available via Miami-Dade Transit’s web site. (ongoing updates)

PROJECT MANAGER: Harry A. Rackard

PARTICIPATING AGENCIES: Miami-Dade Transit (Primary agency)
Metropolitan Planning Organization

WORK SCHEDULE: Funding for this element is based on a calendar year. 
Start Date: January 2004 End Date: December 2004

FUNDING: $65,000 Transportation Disadvantaged CY 2003 (100% State Funds)
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TASK NUMBER AND TITLE:

4.08 AMERICANS WITH DISABILITIES ACT (ADA) PLANNING FOR
COMPLIANCE

OBJECTIVE(S):
� Identify and implement strategies to ensure compliance with the ADA in the provision of

all Miami-Dade Transit (MDT) services programs and activities.
� Conduct a benchmark audit to identify outstanding issues regarding ADA compliance.
� Recommend solutions, set priorities, and develop plans to address outstanding

compliance issues.

PREVIOUS WORK: This is a continuing activity.

1. Attended meetings and provided technical support to organizations that address
transportation issues, including the Miami-Dade Commission on Disability Issues
(CODI), the Transportation Communication Working Group (TCWG) and the Special
Transportation Services (STS) Rider’s Advisory Group..

2. Organized and chaired Public Participation Meetings to discuss and receive input from the
disability community regarding the new Request For Proposal (RFP) for the Paratransit
Brokerage Contract.

3. Organized and chaired ADA Working Group Meetings to assign responsibility among the
divisions for ensuring ADA requirements are adhered and met.

4. Participated in planning meetings related to the extension of the Busway.
5. Provided technical support to contracted personnel who developed and are conducting an

accessibility audit of the Busway.
6. Reviewed and revised policies and procedures regarding stop and vehicle identification

announcements.
7. Completed the removal of barriers in MDT’s key stations identified during the FTA’s Key

Station assessment conducted in February 2001.
8. Monitored the adherence to MDT provision of backup wheelchair service to customers

that are stranded due to a malfunctioning elevator/lift. 

METHODOLOGY:

1. Conduct an ongoing audit of all MDT policies, facilities, programs and services, including
but not limited to, practices regarding lift use and maintenance, stop announcement on
fixed route buses, access to information including signage issues, path-of-travel issues to
and from transit stops, training or fixed route and paratransit operators and other transit
personnel, examination of capacity constraints in paratransit service including factors
such as missed and late trips and telephone contacts as well as determinations for
paratransit service eligibility certification.
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2. Develop a list of critical issues, identify resources, and work with operational management
to develop priorities and timetables.

3. Provide technical support as needed.
4. Develop monitoring techniques and progress reporting mechanisms.

END PRODUCTS:

Benchmark audit report of all MDT programs, facilities and services. (September 2004)
MDT Section 504 Compliance Plan to insure full compliance with timetable and budget.
(September 2004)

PROJECT MANAGER:

Maud Lizano

PARTICIPATING AGENCY:

Miami-Dade Transit 

WORK SCHEDULE:

1. Review of ADA paratransit certification process to be completed in December 2002.
2. Review of policies and procedures regarding requests for reasonable accommodation

to be completed by September 2002.
3. Monitor the removal of barriers in MDT’s key stations to bring them into compliance

by September 2002.

FUNDING:

$60,000 Section 5307 FY 2004 ($60,000 Federal plus Soft Match)
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TASK NUMBER AND TITLE:

4.09 FTA CIVIL RIGHTS REQUIREMENTS

OBJECTIVE(S):

Respond to Federal requirements for monitoring Civil Rights Compliance based on the
level of transit services provided to minority communities.

PREVIOUS WORK:

A major update of this report is required every three years. Last major update was in
FY 1999.  However, FTA approval was not received until March 2000. Therefore, during
fiscal year 2003, a major update is required.   

METHODOLOGY:

1. Monitor the minority usage of transit service through analysis information
obtained from marketing tracking services to review for equity under Title VI
guidelines.

2. Update all general and program specific requirements of Circular 4702.1.
Report on service standards and policies, as well as, other areas of Title VI
Considerations.

3. Update all the required tables, maps and text.

END PRODUCT:

Minor Update of the Minority Accessibility/Title VI Report. (August 2004)

PROJECT MANAGERS: Mario G. Garcia

PARTICIPATING AGENCY:

Office of Public Transportation Management 

WORK SCHEDULE: Continuing activity.
Start Date: October 2003
End Date: September 2004

FUNDING:

$30,000 Section 5303 FY 2004  ($30,000 Federal plus local match)
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TASK NUMBER AND TITLE:

4.10 LEGISLATIVE ASSESSMENTS

OBJECTIVE(S):

1. Monitor all proposed transportation-related legislation or regulations to identify and
determine potential impact; develop Agency positions, commentary and other
appropriate actions 

PREVIOUS WORK:

This is a continuous activity. Monitored TEA-21 Reauthorization activity, and positions of
various organizations. Prepared schedule of Congressional Reauthorization hearings,
including a list of Committees and Subcommittees due to review the legislation.
Monitored State Transportation and Gowth Management Legislation. Prepared
Transportation Legislative summary for 2002 State Legislative Session and presented  to
the Transportation Planning Council (TPC). Analyzed State Transportation, and Growth
Management legislation by issue, and prepared a table indicating change, if any, as
enacted by legisalture, or action of the governor. Responded to survey from the Joint
Center for Sustainable Communities, to be used in report on local government initiatives
undertaken since the passage of the Transportation Equity Act (TEA-21).

METHODOLOGY:

1. Analyze state and federal legislative proposals, for potential impact upon the
local transportation planning process.

2. Monitor the Federal Register for rules and opportunities related to transportation
planning

3. Draft summaries, position papers and responses when appropriate on behalf of
the MPO.

4. Consult with intergovernmental agencies to offer and benefit from coordination.
5. Monitor and report on activity related to the Reathorization of the federal

Transportation Equity Act for the 21st Century (TEA-21).

END PRODUCTS:

Summary documents, recommendation reports, correspondence, formal response
documents, etc. (In response to legislative actions)
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PROJECT MANAGER:

Susan Schreiber

PARTICIPATING AGENCIES:

Miami-Dade Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation - District 6

WORK SCHEDULE: Continuing activity.

Start Date: July 2003
End Date: June 2004

FUNDING:

$10,000 PL 112  FY 2004 ($8,193 Federal, $1,807 Local)
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TASK NUMBER AND TITLE:

4.11  MPO PROGRAM SUPPORT SERVICES

OBJECTIVE(S):

This task involves payment to the County for program accounting fees rental of MPO
office space, and continued technological update of the existing Internet applications. 

PREVIOUS WORK:  This is a continuing activity.

METHODOLOGY:
1. Office and meeting rooms rental space fees (approximately $105,000). 
2. Cost allocation time-sheets, invoices and other program related charges are billed,

handled and paid accordingly.   
3. The increase in citizen involvement and electronic communication within the

agencies and with those entities outside the agency has created a need to
continuously support the Internet by updating the home page and its supporting
documentation. 

4. Purchase nine (9) personal computers to replace outdated hardware in office and
hardware and software for teleconferencing capabilities ($20,000 estimated).

5. Maintain a Continuing Of Cooperations Plan (COOP) to ensure the MPO could
continue to function in the event of a natural or man-made disaster. The MPO will
continue to maintain a personal computer with an extensive database at a remote
site.

END PRODUCTS: MPO program activities accounting reports on a weekly, monthly and
quarterly basis.  

PROJECT MANAGER: Oscar Camejo

PARTICIPATING AGENCIES:
Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation - District 6

WORK SCHEDULE: Continuing activity.
Start Date: July 2003
End Date: September 2004

FUNDING:
$  62,000 Section 5303 FY 2004 ($49,600 Federal, $6,200 State, $6,200 Local)
$105,000 PL112 FY  2004 ($86,027 Federal, $18,973 Local)
$167,000
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TASK NUMBER AND TITLE:

4.12 AMERICANS WITH DISABILITIES ACT (ADA) REQUIRED
INFRASTRUCTURE IMPROVEMENTS

OBJECTIVE(S):

To comply with state and federal ADA requirements and to implement improvements
needed to serve persons with disabilities within county public road rights of way. This is a
continuing activity.

PREVIOUS WORK:

1. Field data collection in Miami-Dade County to determine locations where
improvements were needed in the categories of sidewalks, pedestrian ramps,
pedestrian signal features, crosswalk striping, signal controls and utilities.  

2. Work orders for construction of needed infrastructure improvements.

METHODOLOGY:

1. Continue collection of field survey data on all county roads in the Miami-Dade
County area to determine locations where improvements are necessary in the
categories of sidewalks, pedestrian ramps, pedestrian signal features, crosswalk
striping, signal controllers, and utilities.

2. Develop estimated costs for needed improvements, evaluate financial
resources, and recommend implementation schedules.

3. Prepare work orders for construction of needed improvements.

END PRODUCTS:

1. Plans for infrastructure improvements to county roadways in the
unincorporated area to further compliance with ADA requirements,  including
priorities, and developing construction work orders. (June 2004)

PROJECT MANAGER:

Dulce M. Sirgado, P.E. 
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PARTICIPATING AGENCIES:

Miami-Dade Public Works Department (Primary agency)
Florida Department of Transportation - District 6
Miami-Dade Metropolitan Planning Organization
Miami-Dade Transit
Office of Public Transportation Management

WORK SCHEDULE: This is a continuing activity.

Start Date: July 2003
End Date: June 2004

FUNDING:

$10,000 PL112 FY 2004 ($8,193 Federal, $1,807 Local)
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TASK NUMBER AND TITLE: Carried forward from previous program.

4.13 MUNICIPAL GRANT PROGRAM

OBJECTIVE(S):

Encourage Miami-Dade County municipalities to participate in a competitive program
for the performance of relevant transportation planning studies.

PREVIOUS WORK: 

§ Five cities were awarded funds for transportation studies under the FY 2003
program as follows: City of Coral Gables “Ponce De Leon Boulevard Evaluation”,
City of Hialeah “Enhanced Transit Circulator”, City of Miami Beach “Master Plan
Study for the 16th Street Corridor”, City of North Miami Beach “City Center
Access & Mobility Feasibility” and the Town of Miami Lakes “Transportation
Master Plan”. All studies had their respective Interlocal Agreements executed.

§ During the FY 2002 program, three recipients, Town of Medley, City of Aventura
and Miami Dade County were awarded funds to complete the NW South River
Drive Corridor Study, Municipal Public Transit Study Phase III and the NW 79th

Street Corridor Initiative, respectively. All of these studies have been completed or
are anticipated to be completed by September 2003.

METHODOLOGY:

§ To plan for transportation improvements stressing community-based methods and
cost-effective solutions.  

§ Quarterly progress reports will be required before any allocation reimbursement
can be approved.  

§ A formal presentation of the end-product and findings of the study will be
required before CTAC, TPTAC and the TPC.

END PRODUCTS:

Selected studies from cities through the competitive process.

PROJECT MANAGER: Oscar Camejo
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PARTICIPATING AGENCIES:

Miami-Dade Metropolitan Planning Organization (Primary agency)
Selected Municipalities
Florida Department of Transportation - District 6

WORK SCHEDULE: Anticipated completion date: September 2004

Start Date: October 2003 (for newly selected projects)
End Date: September 2004 (for newly selected projects)

Projects carried forward have already begun and are anticipated to be completed during FY
2003.

FUNDING:

$  50,000 STP FY 2003 ($37,500 Federal, $12,500 Local)
$  50,000 Section 5303 FY 2004 ($40,000 Federal, $5,000 State, $5,000 Local)
$  30,000 * PL112 FY 2004 ($24,579 Federal, $5,421 Local)
$100,000 STP FY 2004 ($75,000 Federal, $12,500 State, $12,500 Local)
$  50,000 Municipal Match ($50,000 Participating Cities)
$280,000

* Funds assigned to project management, balance of $250,000 is for the cities.
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TASK NUMBER AND TITLE:

4.14 PUBLIC INFORMATION PROGRAM

OBJECTIVES:
To inform the citizenry of Miami-Dade County about the transportation planning
process and provide an avenue of dialogue for their input in the development of
transportation projects and programs within the County. Prepare informational
materials and conduct activities to meet MPO public involvement program requirements
to include, but not limited to, Long Range Transportation Plan (LRTP), Transportation
Improvement Program (TIP) and the Unified Planning Work Program (UPWP). 

PREVIOUS  WORK:
This is a continuing activity that may require the assistance of consultant and staff from
the Florida Department of Transportation (FDOT) to enhance public information and
public awareness. Products developed during the FY 2003 program included the MPO
Annual Newsletter Report, MPO Informational Packet, Quarterly Newsletters and the
Long Range Transportation Plan Brochures and workshops that were televised live. In
addition, during FY 2003 an additional staff person was added to the budget to address
the concerns the Federal Agencies rose during the Title VI Certification process. This new
person should be on board in FY 2004.

METHODOLOGY:
Upon the request of the MPO Governing Board or the MPO Staff, the consulting firm or
staff engaged in this effort will be asked to conduct any or all of the following relating to
either the overall operations and procedures of the MPO, specific MPO policies or topic
areas, or individual planning or development projects:

{ The development of newsletters, brochures, issue papers, presentations, or other written
products from preexisting MPO technical documents, written or recorded transcripts of
meetings, or oral briefings by staff or members of the board. Such work will include
preparation of text, preparation of photographic or rendered graphics, layout and
supervision of printing for documents featuring up to four-color separation.

{ The development of visual presentation materials for meetings or briefings, including
display boards, flip charts, overheads, slides, all of which may include charts, spreadsheets,
maps, text, or combinations of these. This effort should be prepared to utilize
personal-computer based graphics display mediums and to provide the technological
means necessary to present such information to individuals or large groups. The
development of audio and/or video projects, including recording, editing, mastering, and
reproduction. Purchase portable computer to use in public settings for video presentations.

{ The organization, scheduling, and supervision of meetings and conferences for the
general public and specific user, neighborhood, or professional groups, including room
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scheduling, preparation of presentations, graphics, publicity, and record keeping, the latter
to include audio and/or video recording if necessary.

{ To evaluate the recommendations of the Public Involvement Effectiveness Evaluation
Program.

All work to be performed under this element shall be approved by the MPO Director. Once a
request is made, appropriate coordination shall be established with the MPO, as well as project
managers or any other official to develop the requested action. The projects or action requests
shall be based on partial work orders. Prices shall be negotiated according to factors such as:
amount and complexity of work to be done, quality of the end product, delivery time and
number of copies, among other. Extensive public involvement goals has necessitated the need to
purchase a professional display for proper dissemination of information and to generate more
interest from the citizenry.

END  PRODUCTS:
Information for dissemination to the public regarding transportation issues. Various and
easily accessible media for public input. Public Information/Participation end products
will be generated according to the type of job requested as shown in the aforementioned
methodology. Upon request of the Citizenry, funds may be allocated to complete a
requested study following the approval of the committees, MPO Board, Federal agencies
and the State. Some examples are listed below:

{ MPO Annual Newsletter  (anticipated completion date June 2004)
{ MPO Brochures (continously updated)
{ Transportation Related  Educational Videos (October 2003)
{ Citizenry requested studies, as appropriate.
{ Public Information Program Mobile Displays (December 2003)
{ Web site (continously updated)
{ Legal notices in local periodicals (30 day notices as appropriate)
{ Quarterly Newsletters

PROJECT MANAGER: Elizabeth Rockwell

PARTICIPATING  AGENCIES:
Miami-Dade Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation - District 6

WORK SCHEDULE: This is a continuing activity. 

FUNDING:
$ 211,000 PL112 FY 2004 ($172,872 Federal, $38,128 Local)
$   50,000 Section 5303 FY 2004 ($40,000 Federal, $5,000 State, $5,000 Local)
$   50,000 Section 5307 FY 2004 ($50,000 Federal plus soft match)
$ 311,000
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TASK NUMBER AND TITLE: Carried forward from previous year program.

4.15 COMMUNITY IMPACT ASSESSMENT (CIA) PROGRAM

OBJECTIVE:

I. To develop a Community Profile for the Metropolitan Planning Organization  (MPO) using
the principles of Community Impact Assessment (CIA) to be used as a tool to evaluate and
incorporate community considerations into the planning and development of its
transportation plans, programs and projects.

PREVIOUS WORK:

I. Community Impact Assessment (CIA) is the process used to evaluate the effects of a
transportation action on communities and their qualify of life -- the human environment.  Its
focus is on the early and continuos gathering of information from the community and other
sources.  It’s a proactive process which ensures that community values and concerns receive
proper attention throughout the transportation development process.

In the Federal Highway Administration (FHWA) “Round 3” Certification Report for the
Miami-Dade County Transportation Management Area submitted on September 2001, it was
recommended that the MPO incorporate the CIA features in its planning process.

Project has been delayed due to position vacancy.

METHODOLOGY:

1. Task 1: “Literature Research and Review”

Research and review of the Florida Department of Transportation’s (FDOT) Community
Impact Assessment (CIA) Handbook, Strategic Plan and Case Studies.

Research CIA practices that have been implemented nationwide.

Explore opportunities for the use of a Geographic Information System (GIS) application
to summarize and map the location of neighborhoods, special populations, major
pedestrian crossings, community facilities, and any other notable features identified in the
Community Profile.

1. Task 2: “Coordination”

All work will be coordinated through the MPO Project Manager.  Additionally, the FDOT,

2004 UNIFIED PLANNING WORK PROGRAM
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FHWA, Miami-Dade Planning and Zoning will be involved as information resources to
the project.

2. Task 3: “Data Collection and Development of Community Profile”

Consultant will obtain existing data related to the development of this project. Source of
information should include, but is not limited to: Florida Department of Transportation
(FDOT), Federal Highway Administration (FHWA), Center for Urban Transportation
Research (CUTR), Miami-Dade Planning and Zoning.

Identify community issues and attitudes, locating notable features of the community for
the MPO’s transportation plans and programs, assessing social and economic conditions
and trends in the community.

Information shall be collected through primary sources, such as interviews or field
surveys, and secondary sources, such as a comprehensive plans or newspaper articles.

Review Social and Economic Characteristics
Demographics 
Growth Trends
Labor Force
Major Employers
Housing

Identify Community Issues and Attitudes
Review Secondary Sources.  Talk to knowledgeable persons, visit the community
and interview stakeholders

Inventory Study Area Features
Community Facilities and Services
Existing Businesses
Land Use Characteristics
Transportation Characteristics
Aesthetic and Cultural Resources

Summarize Findings
Written Summary
Socioeconomic Inventory Map

3. Task 4: “Final Report and Recommendations”

A final report will be prepared including technical and administrative recommendations

2004 UNIFIED PLANNING WORK PROGRAM
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for the development and implementation of a Community Impact Assessment (CIA)
process to be integrated into the MPO’s  program, plans and projects.

END PRODUCTS:

1. System-wide Community Profile for the MPO’s transportation plan (October 2003)

2. A GIS application to summarize and map characteristics of the Community Profile.
(December 2003)

3. Executive Summary Report (150 color copies by March 2004)

4. Final Report (20 copies by June 2004)

This report shall be prepared in full color in a brochure format with high quality bound
paper. An unbound copy of the reports and documents will be submitted, together with
an electronic copy (diskette, CD, Zip file...) for further updates, reproduction and
distribution. 

PROJECT MANAGER:

Elizabeth Rockwell

PARTICIPATING AGENCIES: 

Miami-Dade Metropolitan Planning Organization (Primary agency)
Florida Department of Transportation District VI

WORK SCHEDULE:

Start Date: October 2002
End Date: September 2004

FUNDING: 

$20,000 PL 112 FY 2004 ($16,386 Federal, $3,614 Local)< $10,000 Consultant
$45,000 STP FY 2003 ($33,750 Federal, $5,625 State, $5,625 Local) <Consultant
$65,000

2004 UNIFIED PLANNING WORK PROGRAM
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ADA Americans with Disabilities Act
AIMS Administer Intermodal

Management System
AQ Air Quality
ATOM Alternative Transportation Options 

for Medicaid
AVL Automatic Vehicle Locator
AWDT Average Weekday Daily Traffic
AWTMI Airport West Transportation

Management Initiative
BCC Board of County Commissioners
BCT Broward County Transit
BPAC Bicycle/Pedestrian Advisory 

Committee
BRT Bus Rapid Transit
CAAA Clean Air Act Amendment of 1990
CAD Computer Aid Design
CBD Central Business District
CDMP Comprehensive Development

Master Plan
CFASPP Continuing Florida Aviation

Systems Planning Process
CFDA Catalouge of Federal Domestic

Assistance numbers
CFR Code of Federal Register
CIA Community Impact Assessment
CIE Capital Improvement Element
CM Congestion Mitigation
CMAQ Congestion Mitigation and Air

Quality 
CMS Congestion Management System
CO Carbon Monoxide
CODI Commission On Disability Issues
COOP Continuing of Operations Plan
CTAC Citizen's Transportation Advisory 

Committee
CTC Community Transportation 

Coordinator
CTST Community Traffic Safety Team
CUC Community Urban Center
CUTR Center for Urban Transportation 

Research

D State-Public Transportation 
Operations/Planning

DBE Disadvantaged Business Enterprise
DCA Department of Community Affairs
DERM Department of Environmental 

Resources Management
DIC Development Impact Committee
DRI Development of Regional Impact
EAR Evaluation and Appraisal Report
EEO Equal Employment Opportunity
EPA Environmental Protection Agency
ETDM Efficient Transportation Decision

Making
FAC Freight Advisory Committee
FDEP Florida Department of

Environmental Protection
FDOT Florida Department of

Transportation
FEC Florida East Coast
FHWA Federal Highway Administration
FIHS Florida Intrastate Highway System
FIU Florida International University
FSUTMS Florida Standard Urban 

Transportation Model Structure
FTA Federal Transit Administration
FTAC Freight Trucking Advisory

Committee
FY Fiscal Year
GIS Geographic Information System
GPC General Planning Consultant
HEFT Homestead Extension Florida

Extension
ICAR Intergovernmental Coordination

And Review
ISTEA Intermodal Surface Transportation 

Efficiency Act
ITS Intelligent Transportation System
IVHS Intelligent Vehicle Highway

System
LCB Local Coordinating Board
LOS Level Of  Service
LRTP Long Range Transportation Plan

ACRONYMS LIST
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MDCPS Miami-Dade County Public
Schools

MBTMA Miami Beach Transportation 
Management Association

MDT Miami-Dade Transit 
MDX Miami-Dade Expressway

Authority
MMP  Mobility Management Process
MPO Metropolitan Planning

Organization
NBRTI National Bus Rapid Transit

Institute
NEPA National Environmental Policy

Act
NOx Oxides of Nitrogen
OPTM Office of Public Transportation

Management
PD&E Planning Development and 

Engineering
PDF Portable Document Format
PEA Planning Emphasis Areas
PL112 FHWA Planning Funds Section

112
PTO Public Transportation Office
RFP Request For Proposal
RHCI Rail-Highway Crossing Inventory
RLI Request for Letter of Interest
RTA Regional Transit Authority
RTO Regional Transit Organization
RUSH Resourceful Use of Streets and 

Highways
SAC Study Advisory Committee
SEACO South East Air Outreach Coalition
SFRPC South Florida Regional Planning 

Council
SIP State Implementation Plan
SOV Single Occupancy Vehicle
SR State Road
STP Surface Transportation Program
STS Special Transportation Services
TARC Transportation Aesthetics Review

Committee

TAZ Traffic Analysis Zone
TCRA Tri-County Rail Authority
TCRPC Treasure Coast Regional

Planning Council
TD Transportation Disadvantaged
TDM Transportation Demand

Management
TDP Transit Development Plan
TEA-21 Transportation Equity Act for the

21st Century
TEC Transportation Employment

Council
TFT Transit Field Technicians
TIP Transportation Improvement

Program
TM Technical Memorandum
TMA Transportation Management 

Area
TMC Transportation Management

Center
TPC Transportation Planning Council
TPTAC Transportation Planning

Technical 
Advisory Committee

TSM Transportation Systems
Management

UF University of Florida
ULAM Urban Land Use Allocation

Model
UM University of Miami
UNC University of North Carolina
UPWP Unified Planning Work Program
U.S.C. United States Code
USEPA United States Environmental 

Protection Agency
VMT Vehicle Miles Traveled
VOC Volatile Organic Compounds
WAGES Work And Gain Economic 

Self-Sufficiency

ACRONYMS LIST
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I
Agenda Item IV.8

jMPO RESOLUTION # 16-03

RESOLUTION APPROVING THE FY 2004 FINAL DRAFT UNIFIED PLANNING
WORK PROGRAM FOR TRANSPORTATION ANJ> AUTHRIZING SUBMITTAL
TO THE FUNDING AGENCIES

WHEREAS, the lnterlocal Agreement creating and establishing the Metropolitan Planning Organization (MPO) for
the Miami Urbanized Area requires that the MPO provide a structure to evaluate the adequacy of the transportation planning
and programming process, and

WHEREAS, the Transportation Planning Council (TPC) has been established and charged with the responsibility
and duty of fulfilling the aforementioned functions, and

WHEREAS, the TPC has reviewed the FY 2004 Draft Unified Planning Work Program (UPWP) and finds that it is
consistent with the goals and objectives of the Transportation Plan for the Miami Urbanized Area.

NOW, THEREFORE, BE IT RESOLVED BY THE GOVERNING BOARD OF THE METROPOLITAN
PLANNING ORGANIZATION FOR THE MIAMI URBANIZED AREA:

SECTION 1. That the FY 2004 Draft Unified Planning Work Program (UPWP), prepared and presented by the
UPWP Development Conmllttee, is hereby found to be consistent with established local, state, and federal goals, objectives
and priorities; to be technically sound; and to be within the implementation capabilities and resources of the respective
funding agencies.

SECTION 2. That planning study 4.16, MPO as an Independent Entity is removed from the FY 2004 Draft UPWP.

SECTION 3. That the FY 2004 Draft UPWP as amended is hereby approved

SECTION 4. That staff is authorized to submit the [mal draft to the federal agencies for funding and that the MPO
Director is authorized to make non-policy changes to document as requested by Federal Agencies.

SECTION 5. That the Board authorizes the MPO Director to sign any and all assurances, reimbursements requests,
warranties, request to advertise, certifications, and any other documents which may be required in connection with the
application or subsequent agreements for funding and to acquire consultant services to perform work as shown in said
document.

The foregoing resolution was offered by Board Member Dorrin D. Rolle who moved its adoption. The motion was
seconded by Board Member Dennis C. Moss, and upon being put to a vote, the vote was as follows:

Board Member Bruno A. Barreiro
Board Member Joe J. Celestin
Board Member Jose "Pepe" Diaz
Board Member Manuel A. Diaz
Board Member Betty T. Ferguson
Board Member Perla T. Hantman
Board Member Sally A. Heyman
Board Member William H. Kerdyk
Board Member M. Ronald Krongold
Board Member Joe A. Martinez

-Aye
-Absent

-Absent

-Aye

-Aye

-Aye
-Absent

-Aye

-Aye
-Absent

Board Member Raul L. Martinez -Absent
Board Member Jimmy L. Morales -Absent
Board Member Dennis C. Moss -Aye
Board Member Dorrin Rolle -Aye
Board Member Natacha Seijas -Absent
Board Member Darryl K. Sharpton -Aye
Board Member Jose Smith -Aye
Board Member Katy Sorenson -Aye
Board Member Rebeca Sosa -Absent
Board Member Javier D. Souto -Absent
Chairperson Barbara M. Carey-Shuler -Absent



CERTIFICATION
OF

RESTRICTIONS ON LOBBYING

I, Steve Shiver. County Manager .hereby certify on
(name and title of grantee official)

Miami MetroDolitan Plannin£! Or£!anization that:
(name of grantee)

behalf of

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee of
any agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal contract, the making of any
Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and
the extension, continuation, renewal, amendment, or modification of any Federal contract, grant,
loan, or cooperative agreement.

(2) If any funds other that Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any agency, a Member
of Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant loan, or cooperative agreement, the undersigned shall
complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance
with its instructions.

(3) The undersigned shall require that the language of this certification be included in the
award docwnents for all subawards at all tiers (including subcontracts, subgrants, and contracts
under grants, loans, and cooperative agreements) and that all subrecipients shall certify and
disclose accordingly.

This certification is a material representation of fact upon which reliance is placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by section 1352, title 31, U. S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and
not more than $100,000 for each such failure.

Executed this 6th day of

(title ofanthcrnzed official)
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OMB Approval No
APPLICATION FOR
FEDERAL ASSISTANCE

2. 

DATE SUBMITTED Applicant Identifier

I 

State Application Identifier

13. 

DATE RECEIVED BY STATE1. TYPE OF SUBMISSION:

&.plication
U Construction

i
! Preapplication
I 0 ~onstruction

4. 

DATE RECEIVED BY FEDERAL AGENCY ~Federalldentifier

15. APPLICANT INFORMATION
IOrganiZatiOnal Unit:

Office of the Secretariat
Legal Name:

Miami-Dade County MPO

Address 

(gIve city, county, State, and zip code)
III NW 1st Street, Suite 910
Miami, FL 33128

I

thiS application (give area code)

Oscar Camejo 305-375-1837

17. 

TYPE OF APPUCANT: (enter appropnate letter in box)

6. 

EMPLOYER IDENTIFICATION NUMBER (EIN):

T~ -~ltOrolro~r-jl: Ii! L-l!-'-ii-IJi'I!Ji A. State

B. County

C. Municipal

D. Township

E.lnterstate

F. Intermunicipal

G. Special District

0 Revision
r--o

8. 

TYPE OF APPLICATION:

~ New 0 Continuation

If Revision, enter appropriate letter(s) in box(es)

r!
i WiH. Independent School Dist. ~

I. State Controlled Institution of Higher Learning

J. Private University
K. Indian Tribe

L. Individual
M. Profit Organization
N. Other (Specify) MPO

' Jc !

C. Increase DurationA. Increase Award B. Decrease Award

D. Decrease Duration Other(specify)

!9. 

NAME OF FEDERAL AGENCY:

FrA Region IV

10. CATALOG OF FEDERAL DOMESTIC ASSISTANCE NUMBER:

I~ L.: I
:2 JI I -15105

11. DESCRIPTIVE TITLE OF APPUCANT'S PROJECT:

Miami-Dade County HPO
FY 2004 Unified Planning Work ProgramTITLE

12. AREAS AFFECTED BY PROJECT(Cities, Counties, States, etc,}

Miami -Dade County

14. CONGRESSIONAL DISTRICTS OF:13. PROPOSED PROJECT

Start Date

10/1/03
Ending Date

9/30/04
a. Applicant

13,14 and 15
lb. Project
I

! 13,14 and 15
15. ESTIMATED FUNDING

116. 

IS APPLICATION SUBJECT TO REVIEW BY STATE EXECUTIVE

ORDER 12372 PROCESS?

$a Federal
830,223 a.YES. THIS PREAPPLICATION/APPLICATION WAS MADE

AVAILABLE TO THE STATE EXECUTIVE ORDER 12372
PROCESS FOR REVIEW ON:

$b. Applicant

State $

~

103,778

103,778

DATE
$d. Local

b. No. 0 PROGRAM IS NOT COVERED BY E. 0.12372
0 OR PROGRAM HAS NOT BEEN SELECTED BY STATE

FOR REVIEW

e. Other $

00$f Program Income

117. IS THE APPUCANT DEUNQUENT ON ANY FEDERAL DEBT?

0 Yes If "Yes," attach an explanation. 8 No
g. TOTAL $

1,037,779

18. 

TO THE BEST OF MY KNOWLEDGE AND BEUEF, ALL DATA IN THIS APPLICATION/PREAPPUCATION ARE TRUE AND CORRECT, THE
DOCUMENT HAS BEEN DULY AUTHORIZED BY THE GOVERNING BODY OF THE APPUCANT AND THE APPLICANT WLL COMPLY \'.nTH THE
ATTACHED ASSURANCES IF THE ASSISTANCE IS AWARDED.

[Co Telephone Number

305-375-4507
8. Type Name of Ay1tI(j)rized Rep~ent8tive () D. Title

Jose-Lu~~ Mesa MFO Director--

1

I

e. Date Signed
June 4.2003

Standard Form 424 (Rev. 7-97)
Prescribed by OMB Circular A-102

E-5

d. Signature of

Previous Edition
Authorized for L I



Federal Certifications and Assurances
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Federal Certifications and Assurances

~

I

I

I

I

I

I

I
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I
CERTIFICATION REGARDING DEBARMENT. SUSPENSION. AND_?!~~R

RESPONSIBILITY MATTERS -PRIMARY COVERED TRANSACTIONS
~

I The Primary Participant (Applicant for an FTA Grant or cooperative agreement), the
Metropolitan Planning Organization for the Miami Urbanized Area, certifies to the best of its

knowledge and belief, that it and its principals:

Are not presently debarred, suspended, proposed for debannent, declared ineligible, or
voluntarily excluded ttom covered transactions by any Federal department or agency;

(1)

Have not, within a three-year period preceding this proposal, been convicted of or had a
civil judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtajn, or performing a public (Federal, State or
local) transaction or contract under a public transaction; violation of Federal or State
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

(2)

I Are not presently indicted for or otherwise criminally or civilly charged by governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in

paragraph (2) of this certification; and

(3)

Have not, within a three-year period proceeding this application/proposal, had one or
more public transactions (Federal, State and local) terminated for cause or default.

(4)

Where the primary participant (Applicant for an FTA grant or cooperative agreement) is unable to
certify to any of the statements in this certification, such participant shall attach an explanation to

this proposal.

THE PRIMARY (APPLICANT FOR AN FT A GRANT OR COOPERATIVE AGREEMENT),
THE METROPOLITAN PLANNING ORGANIZATION FOR THE MIAMI URBANIZED
AREA, CERTIFIES OR AFFIRMS THE TRUTHFULNESS AND ACCURACY OF THE
CONTENTS OF THE STATEMENTS SUBMITTED ON OR WITH THIS CERTIFICATION
AND UNDERSTANDS THAT THE PROVISIONS OF 31 U.S.C. &&3801 :£I~. ARE

APPLICABLE THERETO. /
I

-1

~I' 7
~'~~~ ~

Attome

/,

c: ~"~/l~

,f;

11" i

.,(

lfAuth9fized OiiclaJ 'f'S ~ignati1re

June 6,2003
"' "

County Mana2er
Title of Authorized Official Date
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APPENDIX I

FY 2004 UNIFIED PLANNING WORK PROGRAM

FUNDING SOURCES

  
I. FHWA FUNDS FUNDING     SUBTOTAL(S)

FHWA  FY 04 - PL Funds (81.93%) 1,646,416
Local Match (18.07%) 363,124 2,009,540

      TOTAL: 2,009,540

II. STP FUNDS FUNDING     SUBTOTAL(S)

FY 04 STP Funds (75%) 600,000
Local Match (25%) 200,000

800,000

      TOTAL: 800,000

III.   FTA SECTION 5303 FUNDS (Section 8) FUNDING     SUBTOTAL(S)

Section 8 - FY 03  (80%) 830,223
State Match (10%) 103,778
Local Match (10%) 103,778 1,037,779

      TOTAL: 1,037,779

IV.   FTA SECTION 5307 FUNDS (Section 9) FUNDING     SUBTOTAL(S)

Section 9 FY 04 (100%) 1,480,000
Soft Match (20% Toll Revenue Expenditures Not Shown) 1,480,000

      TOTAL: 1,480,000

D:\OSCAR C\UPWP 2004\APPENDIX 1.123 E-9



APPENDIX I

FY 2004 UNIFIED PLANNING WORK PROGRAM

FUNDING SOURCES

V.  OTHER/STATE FUNDS AND LOCAL MATCH FUNDING     SUBTOTAL(S)

Project No. 3.08: City of Homestead Trans. Plan Update (D Funds 100% State) 30,000 30,000

Project No. 4.13: Municipal Grant Program (Municipal Match 20%) 25,000 25,000

Project No. 4.07: Transportation Disadvantaged Planning (TD, 100% State) 65,000 65,000

      TOTAL: 120,000

F Y  2 0 0 4   N E W  F U N D I N G  T O T A L 5,447,319

VI. PREVIOUS YEARS FUNDING CARRIED OVER FUNDING     SUBTOTAL(S)

Project No. 3.09: Miami Beach - Miami Corridor ("DS" Funds FY 02, 100% State) 550,000 550,000

FY 2002 STP: Element No. 2.06 (75% Federal) 71,250
Local Match (25%) 23,750 95,000

FY 03 STP: Element Nos. 2.13, 2.14, 3.02, 3.06, 4.13 (75% Federal) 307,500
Local Match (12.5%) 102,500 410,000

FY 02 Section 5303: No. 2.06 (80% Federal) 40,000
State Match (10%) 5,000
Local Match (10%) 5,000 50,000

FY 03 Section 5303: Nos. 1.02, 3.09,  4.05 (80% Federal) 188,000
State Match (10%) 23,500
Local Match (10%) 23,500 235,000

FY 03 Project No. 4.13: Municipal Grant Program (Municipal Match 20%) 25,000 25,000

      TOTAL: 1,365,000

F Y  2 0 0 4  U P W P  G R A N D  T O T A L 6,812,319

D:\OSCAR C\UPWP 2004\Appendix 1.123 E-10



I

I! 
APPENDIX II I; FY 2004 LTNIFIED PLANNING WORK PROGR~1

PROJECT FUNDING BY SOURCE ($000)

~ I II!' 'I II I OBJECTIVE A: Long Range Trans. Planning FHWA FTA 5303 FTA 5307 STP STP STP TO I FTA 5303! iDS! OTHER I i Tatal

I! System Preservation, Dev. & Enhancement PL FY oc FY OC FY OC FY 03 FY 02 CY 03 I FY 03 FY 02 Ii! !
--_c

1.01 Urban Travel Modeling and Forecasllng- ~. 124.0 i
' I102 Long Range Trans Plan Update 273 180 1~ 7130

103 Trans./Land Use CoordinatIOn "~121 61.8 22

104 SOCK>-Econom" Database j 120 40

I105 Regional Support Work 50

i
i 106 Converting Rails to Transit, Bike & Pedestrian Fec. 10 80
I
: TOTAL- 1I OBJECTIVE A ..., D 270 0 "

c'

; I

Ii OBJECTIVE B: Short Range Trans. FHWA FTA 5307 STP STP ID
! System Planning and DeveJopment PL FYOC FYOC PY03 CY03 I,

201 Short-Range Intermodal Planning 35 cc

202 Short-Range Transit Planning 35

I203 Highway TraffK: Counting Program

204 Transit Level of Service 35 600

I I205 Conduct Transit Market Research 200 I

206 Transit Oriented Development Master Plan for BuMay 1450 i
,

207 Transit Route--Level Monitoring 3740 \

208 Transit Flnanc~1 Capac~f Assessment 200!
III c

209 Transit Reporting 890 I

210 Tri-Rail/Bus Interface Planning 5000 II211 Transit RKjershlp Forecasting 200 I c

212 ITS Plan Monitoring 250 c

I213 Safe Routes To Schooi Program 550 I

I2 14 Traffk: Calming for MDCC 300

215 Congestion Management System Update 10 e 750 I

ITOTAL -, C'

OBJECTIVEB 2J6 36 1,111 ..80 11,~oi

I
I

I

1
I

C\OSCAR C'.lPWP 2004~..n.. 2 5-03123 E -11 I,: 
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I APPENDIX II
1"\' 2004 llNlFIED PLANNL"IG WORK PROG~I

PRQ.I1i:CT FlJNnING BY SOURCE ($GOO)I I ~ 1:1' Ii '
i OBJECTIVE C: FTA 5303 !1 FTA 5307 STP STP STP TO FTA 5303 i DS i I OTHER!! Total
!Intermodal Tran8portatlon System FY M FY M FY M FY .FY 02 CY .FY .i FY 02 Iii I

,

~ 301 A/OConformity Detenninatkln Assess m 31 ~o!

302 General Planning Consultant Support 75 1S1 2eo 4750

I 303 Center for Urban Trans Researt:h Support ! 100 1000,

304 Comp BlCyclelPedestr~n PI 45 1625:

3051mproYlng Regional Trans Planning 75 750 I

I 306 Blcycle/Pedestr..n Project Feasibility 10' 45 ~o!

307 ConnectIng Traffic Generators 10 ' I ~.O I
I FY02 D Ft nils i

308 City of Homestead Transportat.,n Plan Update I I 30! 850!I 3.09 Downtown M..ml-Mlami Beach Transportation Con*Ior ",."I! 5700 i
I ,;f', , ;

3 10 Sketch Planning AnalysIS of BRT 150 \;':;;'! 150 0 i,., II Rapid Trans~ Improvement Analysis 10 125 1350 I

i TAL- I
: OBJECTIVEC M7.M 1. ,. ~ 30 0 0 18 ~ ao 1.N2.5!

I
! OBJECTIVE D: Tran8portatlon Planning FHWA FTA -FTA S3O7 STP aTP STP TO FTA -DS OTHER T-..

II Decision Making Process PL FYM FYM FYM FY. FY02 CY. FY. FY02

I 401 U~ Administrat.,n 70 700
I i

I

402 MPO Board Staff Support 82 18201

I 403 UPWP Development 60 6O0!

404 TIP Del/elopment m 110 2500!
iI 405 C~en and Prlll3te Sector Inl/olvement 102 48 1950 I

406 Technical Committees Support m 40 1000 i
i

407 Trans Dosadllantaged Planning 650:

I 408 Amer~n with DlS3bll~'" Act (ADA) Planning 60.0 f

409 FTA Clllil Rights Requirements 30.0 i

I 410 Legislatllle Assessments 10.0

[411 MPO Program Support SelVlCes 167.0,

Purchase computers to upgrade MPO offK:e I
! 412 ADA Required Infrastructure ImprOllements 100 i

I i 413 Municipal Grant Program 31 280.0

414 Public InformatiOn Program 201 3110
Purt:hase pro1e9SMonal "\Splay 10
415 Community Impact Assessment Program Z) 8&.0

I SUBTOTAL-
OBJECTIVE D 111 442 ,.. 0 .48 .1.M5.0i

I ~ r;;:-;;;;] ~ ~ ~ ~ ~ r;;:-;;;;] ~ r:;:;:] 1-:::11
PROJECT FUNDING BY SOURCE L:J L::J L::J L::J L::J L::J L::J L::J L::J u L'::J

I 2004 UNIFIED PLANNING WORK PROGRAM G G G G G [3 [3 G G G G

I O'-OSCAR C\UPWP 20.._ond;, 2 5-(13123 E -12
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APPENDIX III
FY 2004 UNIFIED PLANNING WORK PROGRAM

PROJECT FUNDING BY AGENCY ($000)

 
OBJECTIVE  A: Long Range Trans. Planning MPO MDT OPTM DP&Z DCPW OMB Consul- Other Total
System Preservation, Dev. & Enhancement tant

1.01 Urban Travel Modeling and Forecasting 85 39 124

1.02 Long Range Trans. Plan Update 213 500 713

1.03 Trans./Land Use Coordination 81.8 63 40 20 205

1.04 Socio-Economic Database 160 160

1.05 Regional Support Work 50 50

1.06 Converting Rails to Transit, Bike and Ped. 10 80 90

TOTAL - 
OBJECTIVE A 440 0 102 200 20 0 580 0 1,341.8

OBJECTIVE  B:  Short Range Trans. MPO MDT OPTM DP&Z DCPW OMB Consul- Other Total
System Planning and Development tant

2.01 Short-Range Intermodal Planning 120 35 10 165

2.02 Short-Range Transit Planning 35 35

2.03 Highway Traffic Counting Program 50 50

2.04 Transit Level of Service 60 60

2.05 Conduct Transit Market Research 20 20

2.06 Transit Oriented Development Master Plan 5 140 145

2.07 Transit Route-Level Monitoring 374 374

2.08 Transit Financial Capacity Assessment 20 20

2.09 Transit Reporting 89 89
TCRA

2.10 Tri-Rail/Bus Interface Planning 500 500

2.11 Transit Ridership Forecasting 20 20

2.12 ITS Plan Monitoring 25 25

2.13 Safe Routes to School Program 55 55

2.14 Traffic Calming for MDCC 10 20 30

2.15 Congestion Mgt. System Update 10 65 75

TOTAL - 
OBJECTIVE B 230 0 593 140 60 0 140 500 1,663
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APPENDIX III
FY 2004 UNIFIED PLANNING WORK PROGRAM

PROJECT FUNDING BY AGENCY ($000)

OBJECTIVE  C: MPO MDT OPTM DP&Z DCPW OMB Consul- Other Total
Intermodal Transportation System tant

3.01 A/Q Conformity Determination Assess. 90 90

3.02 Technical Studies Program Support 45 430 475

3.03 Center for Urban Trans. Research 100 100

3.04 Bicycle/Pedestrian Planning Programs 162.5 163
SFRPC

3.05 Improving Regional Trans. Planning 75 75

3.06 Bicycle/Pedestrian Project Feasibility 55 55

3.07 Connecting Traffic Generators 55 55

3.08 Homestead Transportation Plan Update 10 75 85

3.09 Downtown Miami-Miami Beach Corridor 20 550 570

3.10 Sketch Planning Analysis of BRT 150 150

3.11 Rapid Transit Improvement Analysis 10 125 135

TOTAL - 
OBJECTIVE C 338 0 100 0 0 0 1,440 75 1,952.5

OSCAR-C:\UPWP 2004\Appendix 3.123 E - 14



APPENDIX III
FY 2004 UNIFIED PLANNING WORK PROGRAM

PROJECT FUNDING BY AGENCY ($000)

OBJECTIVE  D:  Transportation Planning MPO MDT OPTM DP&Z DCPW OMB Consul- Other Total
Decision Making Process tant

4.01 UPWP Administration 70 70

4.02 MPO Board Staff Support 182 182

4.03 UPWP Development 60 60

4.04 TIP Development 125 55 20 50 250

4.05 Citizen and Private Sector Involvement 195 195

4.06 Technical Committees Support 100 100

4.07 Trans. Disadvantaged Planning 5.0 60 65

4.08 ADA Planning 60 60

4.09 FTA Civil Rights Requirements 30 30

4.10 Legislative Assessments 10 10

4.11 MPO Program Support Services 167 167

4.12 ADA Infrastructure Improvements 10 10
Cities

4.13 Municipal Grant Program 30 250 280

4.14 Public Information Program 311 311

4.15 Community Assessment Program 10 55 65

SUBTOTAL - 
OBJECTIVE D 1,265 120 85 0 30 50 55 250 1,855

MPO MDT OPTM DP&Z DCPW OMB Consul- Other Grand
PROJECT FUNDING BY AGENCY tant Total

2004 UNIFIED PLANNING WORK PROGRAM
2,272 120 880 340 110 50 2,215 825 6,812

OSCAR-C:\UPWP 2004\Appendix 3 5-03.123 E - 15
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TEA-21 SEVEN PLANNING AREAS*

1. Support the economic vitality of the metropolitan area, especially by
enabling global competitiveness, productivity, and efficiency;

2. Increase the safety and security of the transportation system for motorized
and non-motorized users;

3. Increase the accessibility and mobility options available to people and for
freight;

4. Protect and enhance the environment, promote energy conservation, and
improve quality of life;

5. Enhance the integration and connectivity of the transportation system, across
and between modes, for people and freight;

6. Promote efficient system management and operation; and

7. Emphasize the preservation of the existing transportation system.

*Tea-21 consolidated the previous ISTEA sixteen planning factors into seven broad areas to be considered
in the planning process.

TABLE 1 (Descriptions)
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TABLE 1

FY 2004 UNIFIED PLANNING WORK PROGRAM

Cross Reference of Work Tasks with TEA-21 Planning Areas

Task # 1 2 3 4 5 6 7
1.01
1.02
1.03
1.04
1.05
1.06
2.01
2.02
2.03
2.04
2.05
2.06
2.07
2.08
2.09
2.10
2.11
2.12
2.13
2.14
2.15
3.01
3.02
3.03
3.04
3.05
3.06
3.07
3.08
3.09
3.10
3.11
4.01
4.02
4.03
4.04
4.05
4.06
4.07
4.08
4.09
4.10
4.11
4.12
4.13
4.14
4.15
4.16
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LRTP 13 OBJECTIVES

1. Plan for the provision of transportation services and facilities to serve the needs of the
population in the metropolitan area, in accordance with the federal and state
transportation planning process requirements;

2. Develop an integrated multimodal transportation system that emphasizes people
movement by facilitating the transfer between modes, and the connectivity of the
transportation network within and outside the metropolitan area;

3. Preserve rights-of-way in corridors anticipated to be heavily traveled in the future;

4. To consider the effect of transportation policies on land use development for both the
short and long range;

5. Preserve existing highway and transit facilities by improving efficiency and safety;

6. Achieve the operating levels-of-service standards adopted in the Comprehensive
Development Master Plan and in the Florida Intrastate Highway System Plan;

7. Plan for maximum utilization of existing transportation capacity, relieve congestion
and prevent congestion from occurring where it does not yet occur;

8. Plan and develop a transportation system that preserves the social integrity of urban
communities;

9. Plan for a transportation system that gives due consideration to air quality and
environmentally sensitive areas, and conserves energy and natural resources and that is
consistent with applicable federal, state, and local energy conservation program goals
and objectives;

10. Plan for transportation projects that enhance the quality of the environment;

11. Apply aesthetic principles to planning of transportation projects, utilizing a
multidisciplinary collaborative team approach which humanizes these projects through
the design process, and helps instill a sense of place and community pride;

12. Define a sound funding base utilizing public and private sources that will assure
operation and maintenance of existing facilities and services and timely
implementation of new projects and services; 

13. Provide for and enhance the efficient movement of freight.

TABLE 2 (Defined)
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TABLE 2

FY 2004 UNIFIED PLANNING WORK PROGRAM

Cross Reference of Work Tasks with LRTP 2025 Plan Objectives

Task # 1 2 3 4 5 6 7 8 9 10 11 12 13
1.01
1.02
1.03
1.04
1.05
1.06
2.01
2.02
2.03
2.04
2.05
2.06
2.07
2.08
2.09
2.10
2.11
2.12
2.13
2.14
2.15
3.01
3.02
3.03
3.04
3.05
3.06
3.07
3.08
3.09
3.10
3.11
4.01
4.02
4.03
4.04
4.05
4.06
4.07
4.08
4.09
4.10
4.11
4.12
4.13
4.14
4.15
4.16
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The FTA and FHWA identify Planning Emphasis Areas (PEAs) annually to promote priority
themes for consideration, as appropriate, in metropolitan and statewide transportation planning
processes. Identification of PEAs calls attention to a national policy emphasis on the themes and
priorities  within FTA and FHWA for enhanced inventory of current practice, guidance and
training in those areas. The FTA and FHWA are committed to providing opportunities to the
planning community to exchange ideas and experiences on innovative practice in these topic
areas throughout the year. Furthermore, this information will constitute an important component
of guidance for implementing the planning and environmental provisions of TEA-21.

To that end, FTA and FHWA intend to periodically develop information that will be made
available through publications, on the FTA and FHWA websites, and through other means. As
opportunities become available, this information also will be promoted for inclusion on the
agendas of regional and national conferences held during the year. To support these efforts, FTA
and FHWA encourage planning organizations to expand their work activities on these topics
through their planning work activities, as set forth in Unified Planning Work Programs (UPWPs)
and State Planning and Research Programs, This will be the resource base and means by which
innovative and effective practices can be identified and reported back to the planning community.

For fiscal year 2003/2004, five key planning themes have been identified for sharing effective
approaches and “best practice” as PEAs:

1) Incorporation of safety and security within planning processes;
2) Integration of planning and environmental processes;
3) Incorporation of management and operations within planning processes;
4) Consultation with local officials in non-metropolitan areas; and
5) Enhancing the technical capacity of planning processes to support decision-making. 

TABLE 3 DESCRIPTIONS
 Federal Planning Emphasis Areas (PEAs) 
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TABLEJ

IFY 2004 UNIFIED PLANNING WORK PROGRAM

FEDERAl, PLANNING EMPHASIS AREAS (PEA's) MATRIX WITH CURRENT PROJECTS I

Desl:ri :ltion Nwnber 1- s.-\FEn.

I Urban Travel and Modeling 1.01 ILong Range Trans. 2025 1.02

Trans./LandUse 1.0~
I Socio-Economic Data 1.I}4

Regional Support Work 1.05 II Converting Rails to Transit 1.(16

i Short-Range Intermodal 1.01

Short-Range Transit 1.02 Ii Highway Traffic Counting 2.0~
I Transit Level of Service 2.tl4

! Transit Market Research 2.05

II Transit Oriented Master Plan 2.11(,

Transit Route Monitoring 2.07

! Transit Financial Capacity 2.08

I Transit Reporting 1.09

I! Tri-RaiUBus Interface 2.10

Transit Ridership 2.11

ITS Plan Monitoring 2.12

II Safe Routes to School 2.1 ~

Traffic Calming at MDCC 2.14

I Congestion Mgt. Update 2.15

lA/a Conformity ~.01
1General Planning Consultant ~.()2

i Center for Urban Trans.

i Bicycle/Pedestrian Planning

II Improving Regional Trans.

~cle/Pedestrian Project Feas.

t Connecting Traffic Generators II Homestead Trans. Plan

! Miami-Miami BeachTrans.

i Sketch Planning Analysis of BR

I Rapid Transit Impvmt. Analysis IUPWP Administration .

I MPO Board Staff Support

i UPWP Development II TIP Development 4.(14

I Citizen and Private Sector 4.05

I Technical Committee 4.(16

i Trans. Disadvantaged 4.07 Ii ADA Planning 4.08

! FTA Civil Rights 4.09

\ Legislative Assessments 4. 1() II MPO Program Support 4.11

! ADA Infrastructure oJ.12

Municipal Grant Program 4.13

1i Public Information 4.14

i Community Impact Assessment 4.15

i MPO as an Independent Entity 4.1(';

I
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I TABLE4.
FY 2004 UNIFIED PLANNING WORK PROGRAM

I STATE PLANNING EMPHASIS AREAS (PEA Os) MATRIX WITH CURRENT PROJECT5

DeSl:ri )tion Number ~-Recil'lOal p~ 13-Put-hc wvl\lvement ~.TraDSjt 1:,1u3ht\. ofSo:n.jc,dI _] Urban Travel and Modeling 1.0 I --.

Long Range Trans. 2025 1.02

! Trans./Land Use 1.1~13

I I Socio-Economic Data 1.1.\4

Regional SuppOrt Work 1.05

I Converting Rails to Transit 1.ll6
I Short-Range Intermodal 2.01

I Short-Range Transit 2.02

Highway Traffic Counting 2.03

I Transit Level of Service 2.04

I Transit Market Research 2.05

! Transit Oriented Master Plan 2.ll(\

! Transit Route Monitoring 2.07

[l 1 Transit Financial Capacity 2.08

W I Transit Reporting 2.09

Tri-Rail/Bus Interface 2.10

I Transit Ridership 2.11

I ITS Plan Monitoring 2.12

I Safe Routes to School 2.13

, Traffic Calming at MDCC 2.14

D ,Congestion Mgt. Update 2.15

I !A/C Conformity 3.01

General Planning Consultant

I Center for Urban Trans.I i Bicycle/Pedestrian Planning

! Improving Regional Trans.

I Bicycle/Pedestrian Project Feas.
0 1 Connecting TraffIC Generators ~.O7

\ Homestead Trans. Plan 3.(18

I Miami-Miami BeachTrans. 3.09

[1 \ Sketch Planning Analysis of BR 3.1 ()

U ! Rapid Transitlmpvmt. Analysis 3.11

: UPWP Administration 4.01

MPO Board Staff SuppOrt 4.02I I UPWP Development 4.03

I TIP Development 4.04

I Citizen and Private Sector 4.05I' Technical Committee 4.ll(.;
! Trans. Disadvantaged 4.07

ADA Planning 4.08

0 FTA Civil Rights 4.09
, Legislative Assessments 4. I U

MPO Program Support 4.11

I ADA Infrastructure 4.12

I Municipal Grant Program 4.13

D ! Public Information 4.14
I Community Impact Assessment 4.15

U MPO as an Independent Entity 4.16

I
D/OSCARCIUPWP2004fTABLE4STATEPEAol23 .E -28

ij
[J




	UPWP 2004
	Disclaimer
	Member Lists
	Table of Contents
	Executive Summary
	Introduction
	Program Objectives
	Index of Objectives
	Objective A
	Urban Modeling
	LRTP Update
	Land Use
	Socioeconomic
	Regional Support
	Convert Rails

	Objective B
	SR Intermodal
	SR Transit
	Hwy Counting
	Transit LOS
	Transit Research
	Busway Plans
	Transit Monitor
	Transit Financial
	Transit Reporting
	Tri-Rail
	Transit Ridership
	ITS Monitor
	Safe Routes
	Traffic Calming
	Congestion

	Objective C
	AQ CDR
	GPC
	CUTR
	Bike/Ped Plan
	Regional
	Bike/Ped Eval
	Intermodal
	Homestead
	Bay Link
	BRT
	Rapid Transit

	Objective D
	Admin
	Staff
	Develop
	TIP
	Citizen Private Sect
	Tech Comm
	TD Planning
	ADA Compliance
	Civil Rights
	Legislative
	Program Support
	ADA Improve
	MGP
	PIP
	CIA

	Section E
	Acronyms
	Reso 16-03
	Lobbying
	Fed Assistance
	Fed Certification
	Debarment
	Appendix 1
	Appendix 2
	Appendix 3
	Appendix 4
	Appendix 5
	TEA-21 Description
	TEA-21 Table
	LRTP 13 Obj.
	LRTP Table
	PEAs Descriptions
	PEAs Table

	Notes


